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1 Introduction

A new work item on "EVS Float Conformance for Non Bit-Exact" (EVS_FCNBE) is defined in S4-181225/SP-180983 and was approved during SA#82 in December 2018. 

Clause 2 of this document briefly reviews the work item objectives from the WID.  Clause 3 proposes a time plan and document handling process to enable completion of this study item by SA#85 (September 2019). 
2 Objectives

From SP-180983, the objective of this Work Item is to propose a Non bit-exact conformance process EVS floating point code defined in 26.443. The objectives follow the conclusion of the technical report 26.843.
In particular the following aspects are addressed:

· Refinement of the conformance criteria proposed in TR 26.843, based on the latest reference code. The conformance process and criteria should be tight enough to avoid interoperability issues 

· Tools and conformance test vector availability to perform conformance tests

· Further verification of the loudness tool 
· Additional testing including validation that more general code changes are properly detected

· Definition of a mandatory conformance process for the usage of TS 26.443 using the tools developed in the study item FS_EVS_FCNBE, conformance criteria and conformance test vectors
3 Proposed Time Plan

The following time plan for EVS_FCNBE is proposed:

	Meeting
	EVS Float Conformance for Non Bit-Exact (EVS_FCNBE: SA4)

	SA4#100 (15-19 Oct. 2018, Kochi, India)
	· Agreement on WID in SA4

	SA#82 (12-14 Dec. 2018 Sorrento, Italy)
	· Approval of WID in SA

	SA4#102 (Jan. 18 – Feb 1  2019, Bruges, Belgium)
	· Agree on the initial time plan for EVS_FCNBE work item

· Make the tools available to 3GPP members
· Present test results with Loudness tool

· Propose updated conformance criteria

· Schedule telcos as needed to progress the work item

	SA#83 (20-22 March. 2019, Shenzhen, China)
	

	SA4#103 (5-9 Apr. 2019, Newport Beach, USA) 
	· Review test results using the proposed tools
· Review the conformance criteria
· Review additional testing for code detection (depending on contribution)
· Progress Draft CR to 26.444
· Schedule telcos as needed to progress the work item

	Telco (20 May. 2019, 17 :00 – 19 :00 CEST, Host: Intel, (Submission deadline 17 May. 2019, 17:00 CEST) 
	· Review test results using the proposed tools
· Review the conformance criteria
· Review additional testing for code detection (depending on contribution)
· Progress Draft CR to 26.444

	SA#84 (5-7 June 2019, Newport Beach, USA)
	

	SA4#104 (1-5 July 2019, Cork, Ireland)
	· Review test results using the proposed tools
· Review the conformance criteria
· Review additional testing for code detection (depending on contribution) 

· Progress Draft CR to 26.444
· Draft conformance process

	SA4#105 (12-16 Aug. 2019, Ljubljana, Slovenia)
	· Change the rapporteur

· Finalize the conformance criteria
· Finalize the tools and test vectors
· Finalize the conformance process

· Agree on CR to TS 26.444 addressing the work item objectives

	SA#85 (11-12 Sept. 2019, Newport Beach, USA)
	· Approval of CR to TS 26.444 

· WI completion 
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