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1 Introduction

A new Rel-17 work item on “Operation Points for 8K VR 360 Video over 5G” (8K_VR_5G) as defined in SP-200667 was approved during SA#89-e in Sep. 2020. 
Clause 2 of this document reviews the work item objectives from the WID.  Clause 3 proposes a time plan and document handling process to enable completion of this work item by SA#91-e (Mar 2021).
2 Objectives

The objective of this Work Item is to specify operation points in VR streaming specification TS 26.118 as well as new media decoding capabilities for 5GMS in TS 26.511 in order to enable support for up to 8K video.

More specifically, this work item aims to conduct the following normative work in TS 26.118 and TS 26.511, toward fulfilling this objective:

-
Define new 360-degree video operation point(s) for VR streaming to be used in conjunction with the Main Video Profile with conforming bitstream requirement based on H.265/HEVC Main-10 Profile Main Tier Profile beyond the existing level 5.1 decoding capability, supporting spatial resolutions up to 8K as well as frame rates up to 120fps.

-
Provide implementation guidelines for deploying such new profiles and operation points.

- 
Include the newly defined decoding capabilities and associated profiles and operation points into 5G Media Streaming.

-
Document typical traffic characteristics of such 8K VR 360 video services.
3 Proposed Time Plan

The following timeplan for 8K_VR_5G is proposed:

	Meeting
	Operation Points for 8K VR 360 Video over 5G (8K_VR_5G: SA4)

	SA4#110-e (19-28 Aug 2020, Online)
	· Agreement on WI in SA4

	SA#89-e (15 - 21 Sep 2020, Online)
	· Approval of WID in SA

	SA4#111-e (11 - 20 Nov 2020, Online)
	· Agree on initial time plan
· Agree on CRs to TS 26.118, TS 26.511 and TR 26.925 to fulfill WI objectives
· Schedule telcos as needed to ensure consistent progress

	SA#90-e (8 - 14 Dec 2020, Online)
	· Approval of CRs to TS 26.118, TS 26.511 and TR 26.925

	SA4#112-e (1 - 5 Feb 2021, Online)
	· Update time plan as needed
· Agree on CRs to TS 26.118, TS 26.511 and TR 26.925 to fulfill WI objectives

· Schedule telcos as needed to ensure consistent progress

	SA#91-e (20 - 26 Mar 2021, Online)
	· Approval of CRs to TS 26.118, TS 26.511 and TR 26.925

· WI completion
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