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1 Introduction
At the 3GPP SA4 #113-e meeting there were discussions, based on S4-210576, in order to agree on a way forward about the ITT4RT Work Item, considering the updated Rel. 17 timeline and the current schedule defined in the time plan (S4-210541).
After collecting feedback at the #113 e-meeting, the Rapporteur of this Work Item would like to propose this way forward.

· Extend the schedule of the current ITT4RT work item until the completion date of Rel. 17. This means ending the technical work in February 2022 at SA4#117 and send the specifications to SA for approval in March 2022. 
Advantages:
1. All features currently in the plan (defined by the requirements in the ITT4RT Permanent Document and by the phased approach in the time plan) will have a higher chance to be properly finalized by the completion date of Rel. 17. This makes ITT4RT a more attractive extension on top of the MTSI and Telepresence specifications.
2. There are more chances to integrate IVAS as spatial audio solution.
2 Proposal
It is proposed to agree on this way forward for the ITT4RT WI timeline extension.
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� Contact: Igor Curcio, Saba Ahsan, Nokia, Finland. Emails: (igor.curcio, saba.ahsan(@nokia.com.
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