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1 Introduction
The New Work Item 5MBUSA on “5G Multicast-Broadcast User Service Architecture and related 5GMS Extensions” was agreed in S4aI211195 and afterwards approved in SA plenary #92-e in SP-210376.

The objective on architectural work are as follows:
1.
Specify the 5MBS User Service architecture, including the following reference points/interfaces and entities:

a. New entities MBSF, MBSTF, 5MBS Client, and 5MBS AS.

b. The northbound reference points Nmb6 and Nmb4.

c. The reference point Nmb2 between the MBSF and the MBSTF.

d. The interfaces between the 5MBS Client and 5MBS network functions: MBS-4-UC, MBS-4-MC and MBS‑5.

e. The 5MBS Client reference points MBS-6 and MBS-7.
2.
Define relevant call flows and procedures to support
a.
5GMS over 5MBS.

b.
5GMS hybrid unicast/broadcast services.

c.
5MBS usage independent of 5GMS.
3.
Extend the 5G Media Streaming architecture by providing a general description and architecture of:

a.
5GMS via 5MBS.

b.
5GMS hybrid unicast/broadcast services.

c.
5GMS via eMBMS.

d.
Multicast ABR with 5GMS and 5MBS.

Note that there is a dependency on SA2’s work on Rel-17 TS 23.247. 
2 Proposed Time and Work Plan
	Meeting
	5G Multicast-Broadcast User Service Architecture and related 5GMS Extensions - #920010

	SA#92-e (15 – 21 June 2021)
	· Approve work item in SP-210376

	3GPP SA4-e (AH) MBS SWG post 114-e
	· Agree skeleton TS 26.502

	SA4#115-e (18 – 27 August 2021)
	· Agree time and work plan v0.0.1
· Progress draft CRs on 5MBS User Service architecture, reference points/interfaces and entities

	3GPP SA4 MBS SWG AH post 115-e

Date: Oct 7, 2021, 15:30 – 18:00 CEST
Host: Qualcomm

Document Submission deadline: Oct 6, 2021, 12:00pm CEST
	· Progress draft CRs on 5MBS User Service architecture, reference points/interfaces and new entities


	3GPP SA4 MBS SWG AH post 115-e

Date: Oct 21, 2021, 15:30 – 18:00 CEST
Host: Qualcomm

Document Submission deadline: Oct 20, 2021, 12:00pm CEST
	· Progress draft CRs on 5MBS User Service architecture, reference points/interfaces and new entities


	3GPP SA4 MBS SWG AH post 115-e

Date: Oct 28, 2021, 15:30 – 18:00 CEST
Host: Qualcomm

Document Submission deadline: Oct 27, 2021, 12:00pm CEST
	· Progress draft CRs on 5MBS User Service architecture, reference points/interfaces and new entities



	SA4#116-e (10 – 19 November 2021)
	· Progress draft CRs on procedures for 5G Multicast-Broadcast User Services
· Progress draft CRs on Object Delivery method and transparent delivery method

	SA4#117-e (14-18 February 2022 OR, E-meeting:14-23 February 2022)
	· Progress draft CRs on procedures for 5G Multicast-Broadcast User Services
· Progress draft CRs on Object Delivery method and transparent delivery method

	SA#95-e (March 16 - 18 2022)
	· Present TS 26.502 v1.0.0 for information

	SA4#118-e (6-14 April 2022)
	· Progress draft CRs on extended 5G Media Streaming architecture with a general description and architecture of:

a.
5GMS via 5MBS

b.
5GMS hybrid unicast/broadcast services

c.
5GMS via eMBMS

d.
Multicast ABR with 5GMS and 5MBS


	SA4#119/-e (May 16-20 2022 OR, E-Meeting: 11-20 May 2022)
	· Progress draft CRs on extended 5G Media Streaming architecture with a general description and architecture of:

a.
5GMS via 5MBS

b.
5GMS hybrid unicast/broadcast services

c.
5GMS via eMBMS

d. Multicast ABR with 5GMS and 5MBS
· Finalize TS 26.502

· Agree on TS 26.502 v 2.0.0 for approval

	SA#96-e (June 8-10, 2022) 
	· Present TS 26.502 v2.0.0 for approval
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