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Introduction
During SA4#116e the New Work Item on “5G Multicast-Broadcast Protocols” was agreed in S4-211635 and afterwards approved in by SA plenary #94-e in SP-211335.
The work item has the following objectives:
1. Specify the stage 3 format and protocol for User Service Announcement (between MBSF and MBS Client).
1. Specify the stage 3 protocols for the MBS distribution methods (between MBSTF and MBS Client) based on existing MBMS delivery methods.
· Object distribution method, based on or reference to clause 7 of TS 26.346.
· Packet distribution method, based on or reference to clause 8 and clause 8B of TS 26.346.
1. Specify stage 3 associated delivery procedures, specifically range-based File Repair based on TS 26.346.
1. Specify the relevant extensions to TS 26.512, TS 26.346 and TS 26.347 to support 5G Media Streaming via eMBMS.
In scheduling telcos, the following has been taken into account:
· SA#95 March 16 - 18
· MPEG Meeting April 25 – 29, 2022
· SA4#118e meeting: 6-14 April 2022
· SA4#119e meeting: 11-20 May 2022
Based on this, the following 2 slots are proposed:
-	March 10, 2022
-	March 24, 2022
Proposed Time and Work Plan
	Meeting
	Work Item on 5G Multicast-Broadcast Protocols - #940008 

	SA4#116-e (11 – 20 November 2021)
	· Agree work item in S4-211635

	SA#94-e (14 – 20 December 2022)
	· Approve work item in SP-211335
· Assign TS 26.517

	SA4#117-e (E-meeting:14-23 February 2022)
	· Agree on TS26.517 v1.0.0
· Agree on Specification Work for 5MBP3
· Agree on time plan
· Agree exception sheet

	3GPP SA4 MBS SWG Telco (Mar 10, 2022, 15:00 – 17:00 CET, Host Qualcomm)
	· Initiate CR to TS 26.346: Distribution Methods for MBS and Extensions for 5GMS delivery
· Initiate CR to TS 26.347: Client APIs for MBS and Extensions to MBMS-APIs for 5GMS delivery
· Initiate CR to TS 26.512: 5G Media Streaming via eMBMS
· Submission deadline Mar 9, 11:59 CET.

	SA#95-e (March 16 - 18 2022)
	· Present TS 26.517v1.0.0 for information
· Approve exception sheet


	3GPP SA4 MBS SWG Telco (Mar 24, 2022, 15:00 – 17:00 CET, Host Qualcomm)
	· Progress TS 26.517
· Progress CR to TS 26.346: Distribution Methods for MBS and Extensions for 5GMS delivery
· Progress CR to TS 26.347: Client APIs for MBS and Extensions to MBMS-APIs for 5GMS delivery
· Progress CR to TS 26.512: 5G Media Streaming via eMBMS
· Submission deadline Mar 23, 11:59 CET.

	SA4#118-e (E-meeting: 6-14 April 2022)
	· Progress TS 26.517
· Progress CR to TS 26.346: Distribution Methods for MBS and Extensions for 5GMS delivery
· Progress CR to TS 26.347: Client APIs for MBS and Extensions to MBMS-APIs for 5GMS delivery
· Progress CR to TS 26.512: 5G Media Streaming via eMBMS

	SA4#119-e (E-meeting:11-20 May)
	· Agree TS 26.517v2.0.0
· Agree CR to TS 26.346: Distribution Methods for MBS and Extensions for 5GMS delivery
· Agree CR to TS 26.347: Client APIs for MBS and Extensions to MBMS-APIs for 5GMS delivery
· Agree CR to TS 26.512: 5G Media Streaming via eMBMS
· Endorse work item summary.

	SA#96 (Jun 6 - 8 2022, Budapest , HU)
	· Approve TS 26.517v2.0.0
· Approve CR to TS 26.346: Distribution Methods for MBS and Extensions for 5GMS delivery
· Approve CR to TS 26.347: Client APIs for MBS and Extensions to MBMS-APIs for 5GMS delivery
· Approve CR to TS 26.512: 5G Media Streaming via eMBMS
· Present work item summary.
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