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Introduction
During SA4#116e the Feasibility Study on “5G Media Service Enablers” was agreed in S4-211681 and afterwards approved in by SA plenary #94-e in SP-211338.
[bookmark: OLE_LINK1]The objective of the study item is the definition of 5G Media Service Enablers, which includes among others 
1. Define the principal properties of Media Service Enablers
1. Define minimum and typical functionalities of Media Service Enablers
1. Define a specification template for Media Service Enablers
1. Identify possibly relevant stage-2 and stage-3 work for Media Service Enablers
1. Collect a set of initially relevant Media Service Enablers for normative work
In scheduling telcos, the following has been taken into account:
· SA#95 March 16 - 18
· MPEG Meeting April 25 – 29, 2022
· SA4#118e meeting: 6-14 April 2022
· SA4#119e meeting: 11-20 May 2022
Based on this, the following 2 slots are proposed:
-	March 10, 2022
-	March 24, 2022
Proposed Time and Work Plan
	Meeting
	Feasibility Study on “5G Media Service Enablers” - #940010 

	SA4#116-e (11 – 20 November 2021)
	· Agree work item in S4-211681

	SA#94-e (14 – 20 December 2022)
	· Approve work item in SP-211338
· Assign TR 26.857

	SA4#117-e (E-meeting:14-23 February 2022)
	· Review initial ideas on MSE
· Discuss principal properties of Media Service Enablers
· Discuss minimum and typical functionalities of Media Service Enablers
· Agree on time plan
· Agree on TR26.857 v0.1.0

	3GPP SA4 MBS SWG Telco (Mar 10, 2022, 15:00 – 17:00 CET, Host Qualcomm)
	· Initiate specification template for Media Service Enablers
· Initiate possibly relevant stage-2 and stage-3 work for Media Service Enablers
· Progress TS 26.857
· Submission deadline Mar 9, 11:59 CET.

	SA#95-e (March 16 - 18 2022)
	· No actions


	3GPP SA4 MBS SWG Telco (Mar 24, 2022, 15:00 – 17:00 CET, Host Qualcomm)
	· Progress specification template for Media Service Enablers
· Progress possibly relevant stage-2 and stage-3 work for Media Service Enablers
· Progress TS 26.857
· Submission deadline Mar 23, 11:59 CET.

	SA4#118-e (E-meeting: 6-14 April 2022)
	· Complete specification template for Media Service Enablers
· Complete possibly relevant stage-2 and stage-3 work for Media Service Enablers
· Initiate Collection of a set of initially relevant Media Service Enablers for normative work
· Progress TS 26.857

	SA4#119-e (E-meeting:11-20 May)
	· Agree TS 26.857v1.0.0

	SA#96 (Jun 6 - 8 2022, Budapest , HU)
	· Present TS 26.857v1.0.0 for information

	SA4#120 (E-meeting:22-26 August)
	· Finalize Collection of a set of initially relevant Media Service Enablers for normative work
· Agree TR 26.857v2.0.0

	SA#97 (Sep 14 - 16 2022, US, US)
	· Approve TR 26.857v2.0.0
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