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1. [bookmark: _Toc504713888]Summary
The following table summarize the expectation for MBS SWG after the SA4#117e

	8
	Multicast-Broadcast-Streaming (MBS) SWG
	Expectation after SA4#117e

	8.1
	Opening of the session
	

	8.2
	Registration of documents
	

	8.3
	Reports/Liaisons from other groups/meetings
	We need to deal with quite many LSs from different groups, possibly every requiring work to support RAN2 and RAN3 on QoE issues

	8.4
	Issues for immediate consideration
	

	8.5
	CRs to features in Release 16 and earlier
	

	8.6
	EVEX (5GMS AF Event Exposure)
	Stage 2 may be completed, but still unclear. Stage 3 is wide open and requires coordination with SA2 and SA6 and CT groups. An exception will be submitted.

	8.7
	5MBUSA (5G Multicast-Broadcast User Service Architecture and related 5GMS Extensions)
	Stage 2 may be completed, but still unclear. Quite some remaining issues

	8.8
	5MBP3 (5G Multicast-Broadcast Protocols)
	Stage 3 will ask for at least one exception. Quite some work as stage 2 is late.

	8.9
	5GMS_EDGE_3 (Edge Extensions to 5GMS Stage 3)
	Stage 3 is not complete, and exception will be asked for 

	8.10
	FS_5GMS_EXT (Study on 5G media streaming extensions)
	The study is progressing ok, but there are still some open issues.

	8.11
	FS_NPN4AVProd (Feasibility Study on Media Production over 5G NPN)
	The study will not complete, expect that there will be communication with SA2.

	8.12
	FS_5G_MSE (Feasibility Study on 5G Media Service Enablers)
	Kicked off. Lower priority

	8.13
	New Work / New Work Items and Study Items
	Expect coordination work with MTSI on stage-2.

	8.14
	Others including TEI
	We have some TEI issues to deal with.

	8.15
	Review of the future work plan (next meeting dates, hosts)
	

	8.16
	Any Other Business
	

	8.17
	Close of the session
	



We have always been clear that completion of Rel-17 has the highest priority. This message was conveyed in Workshop #2 and also in the moderator discussion prior to workshop 3. Based on the expected workload until SA#96, we strongly encourage to NOT add any additional normative work into MBS until SA4#119e.

There are some conclusions from 5GMS_EXT that may motivate normative work. However, we still believe that it requires significant support to start new work. Aggregating work topics in a single normative work item should not be sufficient. We encourage that for every work subject derived from 5GMS_EXT, there are always four supporters.
1. Proposal
We propose:
· To strongly avoid to start any new Rel-18 work before SA#120e in the MBS group. Only if significant support for starting new work would be provided or some dependency requires starting work, this may be kicked off
· To identify support of 4 members for each work topics derived from 5GMS_EXT and not blindly aggregate work topics. 
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