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Introduction
It is proposed to proceed Rel-18 WI iRTCW with the following deliverables:
1. TS 26.113 Enabler for Immersive Real-time Communication V18.0.0
2. (If any) files to be attached to TS 26.113
3. A source file (e.g., of Visio) including all figures in TS 26.113 (for facilitating maintenance and enhancement of the specification)
4. A permanent document including key contents, tentatively agreed texts, and open issues that may necessitate further works in RTC or other SA4 SWG/3GPP WGs, or other technical/standard organizations.
Detailed schedules including telcos will be introduced and aligned with other Rel-18 works. It is suggested to update the WID after related WIs are agreed and assigned Unique IDs.

Proposed Time and Work Plan
	[bookmark: _heading=h.30j0zll]Meeting
	Date
	Activity

	SA4#117-e
	14-23 February, 2022
	· Agreed New WID on immersive Real-time Communication for WebRTC (S4-220273)

	SA#95-e
	15-24 March, 2022
	· Approved New WID on immersive Real-time Communication for WebRTC (SP-220241)

	SA4#118-e
	6-14 April, 2022
	· Review time and work plan 

	SA4#119-e
	11-20 May, 2022
	· Review skeleton of TS 26.113
· Review titles and contents of permanent document
· Agree time and work plan

	SA#96
	7-10 June, 2022
	

	SA4#120
	22-26 August, 2022 (17-26 August for e-meeting)
	· Update time and work plan
· Update WID for Unique IDs & alignment with related Rel-18 WIs
· Agree titles and contents of permanent document
· Review immersive media I/Os requirements for iRTC client in terminal (with Audio and Video SWGs)
· Review sensor information requirements for iRTC client in terminal
· Review WebRTC protocol stack and potential separation of its control signal and user data

	SA#97
	14-16 September, 2022
	

	SA4#121
	14-18 November, 2022 (9-18 November for e-meeting)
	· Update time and work plan
· Agree skeleton of TS 26.113
· Progress immersive media I/Os for iRTC client in terminal (with Audio and Video SWGs)
· Progress sensor information for iRTC client in terminal
· Progress WebRTC protocol stack and potential separation of its control signal and user data

	SA#98
	14-16 December, 2022
	

	SA4#122
	20-24 February, 2023 (20 February – 1 March for e-meeting)
	· Update time and work plan
· Review 3D video representation requirements for iRTC client in terminal (with Video SWG)
· Review integration of iRTC components into 5G system
· Progress TS 26.113

	SA#99
	22-24 March, 2023
	

	SA4#123
	17-21 April, 2023
	· Update time and work plan
· Draft immersive media I/Os for iRTC client in terminal (with Audio and Video SWGs)
· Draft 3D video representation requirements for iRTC client in terminal based on the I/Os (with Video SWG)
· Draft sensor information for iRTC client in terminal
· Progress integration of iRTC components into 5G system
· Progress TS 26.113

	SA4#124
	22-26 May, 2023
	· Update time and work plan
· Draft protocol stack for iRTC client in terminal with control signal and user data separated
· Draft integration of iRTC components into 5G system
· Progress TS 26.113

	SA#100
	June, 2023 (TBD)
	· Share WI status and remaining schedule

	SA4#125
	21-25 August, 2023 (16-25 August for e-meeting)
	· Update time and work plan
· Agree immersive media I/Os for iRTC client in terminal (with Audio and Video SWGs)
· Agree 3D video representation requirements for iRTC client in terminal based on the I/Os (transfer further works to Video SWG)
· Agree sensor information for iRTC client in terminal
· Agree protocol stack for iRTC client in terminal with control signal and user data separated
· Agree integration of iRTC components into 5G system
· Initiate communication with other 3GPP WGs and technical/standard organizations, as necessary
· Progress TS 26.113

	SA#101
	September, 2023 (TBD)
	

	SA4#126
	13-17 November, 2023 (8-17 November for e-meeting)
	· Complete TS 26.113 V1.0.0
· Complete permanent document
· Agree TS 26.113 V1.0.0
· Endorse work item summary

	SA#102
	December, 2023 (TBD)
	· Present TS 26.113 V1.0.0 for approval
· Present work item summary
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