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Introduction
During SA4#116e the Feasibility Study on “5G Media Service Enablers” was agreed in S4-211681 and afterwards approved in by SA plenary #94-e in SP-211338.
[bookmark: OLE_LINK1]The objective of the study item is the definition of 5G Media Service Enablers, which includes among others 
· Define the principal properties of Media Service Enablers
· Define minimum and typical functionalities of Media Service Enablers
· Define a specification template for Media Service Enablers
· Identify possibly relevant stage-2 and stage-3 work for Media Service Enablers
· Collect a set of initially relevant Media Service Enablers for normative work
In scheduling telcos, the following has been taken into account:
1. 02/06 Platinum Queen
1. 16/06 (except MBS)
1. 23/06 Midsummer
1. 30/06 Maintenance, MSE, SmartAR  (possibly joint with CT)
1. 07/07 Maintenance, MSE, SmartAR  (possibly joint with CT)
1. 14/07 French National Holiday and pre-MPEG
1. 21/07 MPEG
1. 28/07 Maintenance, MSE, SmartAR, New WIDs
1. 04/08 Maintenance, MSE, SmartAR, New WIDs
1. 11/08 very close to submission deadline
Proposed Time and Work Plan
	Meeting
	Feasibility Study on “5G Media Service Enablers” - #940010 

	SA4#116-e (11 – 20 November 2021)
	· Agree work item in S4-211681

	SA#94-e (14 – 20 December 2022)
	· Approve work item in SP-211338
· Assign TR 26.857

	SA4#117-e (E-meeting:14-23 February 2022)
	· Review initial ideas on MSE
· Discuss principal properties of Media Service Enablers
· Discuss minimum and typical functionalities of Media Service Enablers
· Agree on time plan
· Agree on TR26.857 v0.1.0

	3GPP SA4 MBS SWG Telco (Mar 10, 2022, 15:00 – 17:00 CET, Host Qualcomm)
	· Initiate specification template for Media Service Enablers
· Initiate possibly relevant stage-2 and stage-3 work for Media Service Enablers
· Progress TS 26.857
· Submission deadline Mar 9, 11:59 CET.

	SA#95-e (March 16 - 18 2022)
	· No actions


	3GPP SA4 MBS SWG Telco (Mar 24, 2022, 15:00 – 17:00 CET, Host Qualcomm)
	· Progress specification template for Media Service Enablers
· Progress possibly relevant stage-2 and stage-3 work for Media Service Enablers
· Progress TS 26.857
· Submission deadline Mar 23, 11:59 CET.

	SA4#118-e (E-meeting: 6-14 April 2022)
	· Complete Progress specification template for Media Service Enablers
· Progress Complete possibly relevant stage-2 and stage-3 work for Media Service Enablers
· Initiate Collection of a set of initially relevant Media Service Enablers for normative work
· Progress TS 26.857

	SA4#119-e (E-meeting:11-20 May)
	· Progress specification template for Media Service Enablers
· Progress possibly relevant stage-2 and stage-3 work for Media Service Enablers
· Progress Collection of a set of initially relevant Media Service Enablers for normative work
· Progress TS 26.857
· Agree TS 26.857v1.0.0

	SA#96 (Jun 6 - 8 2022, Budapest , HU)
	· Present TS 26.857v1.0.0 for information

	
	

	3GPP SA4 MBS SWG Telco (June 30, 2022, 15:30 – 17:30 CEST, Host Qualcomm)
	· Progress specification template for Media Service Enablers
· Progress possibly relevant stage-2 and stage-3 work for Media Service Enablers
· Progress Collection of a set of initially relevant Media Service Enablers for normative work
· Progress TS 26.857
· Submission deadline June 29, 2022, noon cest

	3GPP SA4 MBS SWG Telco (July 7, 2022, 15:30 – 17:30 CEST, Host Qualcomm)
	· Progress specification template for Media Service Enablers
· Progress possibly relevant stage-2 and stage-3 work for Media Service Enablers
· Progress Collection of a set of initially relevant Media Service Enablers for normative work
· Progress TS 26.857
· Submission deadline July 6, 2022, noon cest

	3GPP SA4 MBS SWG Telco (July 28, 2022, 15:30 – 17:30 CEST, Host Qualcomm)
	· Progress specification template for Media Service Enablers
· Progress possibly relevant stage-2 and stage-3 work for Media Service Enablers
· Progress Collection of a set of initially relevant Media Service Enablers for normative work
· Progress TS 26.857
· Submission deadline July 27, 2022, noon cest

	3GPP SA4 MBS SWG Telco (August 4, 2022, 15:30 – 17:30 CEST, Host Qualcomm)
	· Progress specification template for Media Service Enablers
· Progress possibly relevant stage-2 and stage-3 work for Media Service Enablers
· Progress Collection of a set of initially relevant Media Service Enablers for normative work
· Progress TS 26.857
· Submission deadline August 3, 2022, noon cest

	SA4#120 (E-meeting:22-26 August)
	· Progress specification template for Media Service Enablers
· Progress possibly relevant stage-2 and stage-3 work for Media Service Enablers
· Progress Collection of a set of initially relevant Media Service Enablers for normative work
· Progress TS 26.857
· Agree TS 26.857v1.0.0Finalize Collection of a set of initially relevant Media Service Enablers for normative work
· Agree TR 26.857v2.0.0

	SA#97 (Sep 14 - 16 2022, US, US)
	· Present TS 26.857v1.0.0 for informationApprove TR 26.857v2.0.0

	SA4#121 (14 - 18 November, tbc)
	· Agree TS 26.857v2.0.0
· 

	SA#98 (Dec 12 - 14 2022, tbd)
	· Approve TR 26.857v2.0.0
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