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1 Introduction

During SA4#118e the Work Item on “IMS-based AR Conversational Services” was agreed in S4-220513 and afterwards approved in by SA plenary SA#96 in SP-220668 under the acronym “IMS4AR”

2 Objectives
The objective of this work item is to create a new specification for IMS-based AR conversational services. The features for RTP-based real-time communication, which can be used by IMS and non-IMS (AR) conversational services, will be specified in another new specification (as part of the 5G_RTP work). The relevant features and functional components specified for MTSI in TS 26.114 will be referenced and/or enhanced, if required.

More specifically, this work item aims to conduct normative work to specify the following aspects:
1. Terminal architectures for standalone, edge-assisted, and wireless tethered UEs integrated with an MTSI client (as defined in TS 26.114).

2. IMS session setup, control, and capability negotiation procedures for traditional and AR media supporting multiple device-types in one IMS communications session.

3. Real-time transport of traditional as well as AR media, scene description, and metadata via IMS media path including Data Channel. Transport can be either one-way or bi-directional.

4. Support of spatial descriptions needed to support spatial computing (as per TR 26.998) for conversational IMS communications.

5. Specify the integration of the IVAS spatial audio codec in the new planned specification, in coordination with the integration into TS 26.114 to be done in the IVAS work item and IVAS integration into the MeCAR work item.
3 Proposed Time and Work Plan
The following timeplan for FS_eiRTCW is proposed:

	Meeting
	IMS-based AR Conversational Services (IMS4AR: SA4) 

	SA4#118 (April 2022)
	· Agree on the Study Item Description in SA4

	SA#96 (June 2022)
	· Approve the Study Item Description in SA

	SA4#120 (August 2022)
	· Agree on the initial time plan

· Agree on PD skeleton
· Agree on TS skeleton

	Telcos (TBD)
	· Update the permanent document

	SA4#121 (November 2022)
	· Update the permanent document

· Update the time plan

· Schedule telcos 

	Telcos (TBD)
	· Update the permanent document

	SA4#122 (February 2023)
	· Update the permanent document

· Update the time plan

· Schedule telcos

	Telcos (TBD)
	· Update the permanent document

	SA4#123 (April 2023)
	· Update the Technical Report

· Update the time plan

· Schedule telcos

	Telcos (TBD)
	· Update the permanent document

	SA4#124 (May 2023) 
	· Update the permanent document

· Update the time plan

· Schedule telcos

	Telcos (TBD)
	· Update the permanent document

	SA4#125 (August 2023) 
	· Update the Technical Report
· Send the Technical Report to SA for information

	SA#101 (September 2023) 
	· Present the initial Technical Report for information

	SA4#126 (November 2023) 
	· Complete the Technical Report 

· Summarize the Study

	SA#102 (December 2023)
	· Approve the Technical Report 

· Complete the Study
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