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Introduction
[bookmark: SP-230543]During SA4#125 the Work Item on “Proposed Work Plan for Object- and packet-based media delivery: General Features, Real-time Communication and Alignment with Streaming (OPAMEDIA)” was agreed in S4-23xxxx and afterwards approved in by SA plenary #101 in SP-23xxxx.
The objectives of the work item are as follows:
To be added
The overall timeline is as follows
	New specifications {One line per specification. Create/delete lines as needed}

	Type 
	TS/TR number
	Title
	For info 
at TSG# 
	For approval at TSG#
	Remarks

	TS
	26.51x
	Object- and packet-based media delivery; protocols and APIs for media session handling
	SA#102
(Dec 23)
	SA#103
(Mar 24)
	

	TS
	26.51y
	Object- and packet-based media delivery; protocols and APIs for media access
	SA#102
(Dec 23)
	SA#103
(Mar 24)
	



	Impacted existing TS/TR {One line per specification. Create/delete lines as needed}

	TS/TR No.
	Description of change 
	Target completion plenary#
	Remarks

	26.114
	Support for object- and packet-based media delivery
	SA#103
(Mar 24)
	

	26.113
	Support for object- and packet-based media delivery
	SA#103
(Mar 24)
	



This document provides an initial work plan to consider the completion of the work in the envisaged timelines.
In scheduling telcos, the guidance from the MBS SWG chair has been taken into account:
1. Available weeks: according to a decision by 3GPP SA#90-e, meetings are not allowed during certain weeks. Here is the proposed list of available weeks for SA4 AH meetings:
0. 9-13 October 2023 (weeks before are blocked by 1) 3GPP SA#101 and 2) Golden week in China 1-7 October)
0. 16-20 October 2023 (Note: MPEG#144 16-20 October 2023)
0. 23-27 October 2023
0. 30 October – 3 November 2023 (Note: All Saints ‘day 1st November)
1. Reminder on preferred day of the week per SWG:
1. Monday – Audio SWG
1. Tuesday – Video SWG
1. Wednesday – RTC SWG
1. Thursday – MBS SWG
1. Friday –  Audio SWG
Proposed Time and Work Plan
	Meeting
	Work Item on “Object- and packet-based media delivery: General Features, Real-time Communication and Alignment with Streaming (OPAMEDIA)” - #10000XX 

	SA4#125 (21 - 25 August, Gothenburg, Sweden)
	· Agree work item in S4-23XXXX
· Agree initial time plan
· Agree update to 5GMS_Pro_Ph2
· Initiate TS 26.51x: Object- and packet-based media delivery; protocols and APIs for media session handling" addressing stage-3 Media Handling features and interfaces M1, M5 and M6 for all media services
· Initiate TS 26.51y: "Object- and packet-based media delivery; protocols and APIs for media access" addressing stage-3 Media Content delivery features and interfaces M2, M3, M4 and M7 for all media services taking into account different content and media delivery protocols.
· Initiate a PD permanent document to investigate the commonality and differences between 26.501 and 26.506 especially for the functionalities, interfaces, procedures, and resources

	SA#101 (Sep 11 - 15 2023, Bangalore, IN)
	· Approve work item in SP-23XXXX

	3GPP SA4 MBS SWG Telco (October 12, 2023, 15:30 – 17:30 CEST, Host Qualcomm)
	· Initiate, progress and endorse CRs for each of the work topics 
· Progress TS 26.51x
· Progress TS 26.51y
· Progress PD 
· Submission deadline October 11, 2023, noon cest

	3GPP SA4 MBS SWG Telco (October 26, 2023, 15:30 – 17:30 CEST, Host Qualcomm)
	· Initiate, progress and endorse CRs for each of the work topics 
· Progress TS 26.51x
· Progress TS 26.51y
· Progress PD 
· Submission deadline October 25, 2023, noon cest

	3GPP SA4 MBS SWG Telco (November 2, 2023, 15:30 – 17:30 CET, Host Qualcomm)
	· Initiate, progress and endorse CRs for each of the work topics 
· Progress TS 26.51x
· Progress TS 26.51y
· Progress PD 
· Submission deadline November 1, 2023, noon cet

	3GPP SA4 MBS SWG Telcos (Sep/Oct XX, 2023, 15:30 – 17:30 CEST, Host Qualcomm)
	· Initiate, progress and endorse CRs for each of the work topics 
· Progress TS 26.51x
· Progress TS 26.51y
· Progress PD

	SA4#126 (13 - 17 November, Chicago, IL United States)
	· Progress and endorse CRs for each of the work topics 
· Progress PD
· Communicate with other 3GPP working groups as needed
· Agree TS 26.51x to be sent to SA plenary for information
· Agree TS 26.51y to be sent to SA plenary for information

	SA#101 (Dec 11 - 15 2023, Edinburgh, UK)
	· Provide TS 26.51xv1.0.0 for information
· Provide TS 26.51y v1.0.0 for information

	SA4#127 (29 January - 2 February, Sophia Antipolis, FR)
	· Agree CRs for each of the work topics 
· Complete PD and address potential stage-2 corrections
· Communicate with other 3GPP working groups as needed
· Agree TS 26.51x to be sent to SA plenary for approval
· Agree TS 26.51y to be sent to SA plenary for approval
· Endorse work item summary

	SA#103 (Mar 9 - 12 2023, EU, EU)
	· Approve CRs for each of the work topics 
· Approve TS 26.51xv2.0.0 
· Approve TS 26.51yv2.0.0
· Agree work item summary
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