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Introduction
It is proposed to proceed Rel-18 WI iRTCW with the following deliverables:
1. TS 26.113 Enabler for Immersive Real-time Communication V2.0.0
2. (If any) files to be attached to TS 26.113
3. A source file (e.g., of Visio) including all figures in TS 26.113 (for facilitating maintenance and enhancement of the specification)
4. A permanent document including key contents, tentatively agreed texts, and open issues that may necessitate further works in RTC or other SA4 SWGs, 3GPP WGs, or other organizations.
[bookmark: _GoBack]Detailed schedules including telcos will be introduced and aligned with other Rel-18 works. iRTCW includes several tracks of works that have to be aligned. Each track follows a four-step process:
1. Review: start initial discussion on the topic (with contributions covering basic/background information)
2. Progress: (1) outline potential solutions (if used for each track), (2) update and increase version number (if used for TS 26.113) 
3. Draft: draft texts, tables, or figures to be included in TS 26.113
4. Agree: agree texts, tables, or figures to be included in TS 26.113.

Proposed Time and Work Plan
	[bookmark: _heading=h.30j0zll]Meeting
	Date
	Activity

	SA4#117-e
	14-23 February, 2022
	· Agreed New WID on immersive Real-time Communication for WebRTC (S4-220273)

	SA#95-e
	15-24 March, 2022
	· Approved New WID on immersive Real-time Communication for WebRTC (SP-220241)

	SA4#118-e
	6-14 April, 2022
	· Reviewed time and work plan (S4-220417)

	SA4#119-e
	11-20 May, 2022
	· Agreed skeleton of TS 26.113 (S4-220768)
· Agreed skeleton of permanent document (S4-220769)
· Agreed time and work plan (S4-220770)

	Telco #1
	1 June, 2022 (16:00-18:00 CEST, Host: Qualcomm)
	· Submission due: 23:59 CEST, 30 May, 2022
· Classified & clarified proposals on architecture and function (S4aR220009)
· Agreed (into PD) WebRTC QoS architecture (S4aR220010)

	SA#96
	7-10 June, 2022
	· Approved Rel-18 WIs related to iRTCW

	Telco #2
	13 July, 2022 (06:00-08:00 CEST, Host: Qualcomm)
	· Submission due: 23:59 CEST, 8 July, 2022
· Agreed (into PD) 3D video capture (S4aR220014)

	Telco #3
	27 July, 2022 (16:00-18:00 CEST, Host: Qualcomm)
	· Submission due: 23:59 CEST, 22 July, 2022
· Discussed microphone description (S4aR220016)
· Discussed volumetric video use cases and requirements (S4aR220020)

	Telco #4
	3 August, 2022 (06:00-08:00 CEST, Host: Qualcomm)
	· Submission due: 23:59 CEST, 29 July, 2022
· Agreed (into PD) microphone description (rev) (S4aR220022)
· Agreed (into PD) size measurement and scaling (S4aR220023)
· Discussed dynamic 3D representation use cases and requirements (S4aR220024)

	SA4#120-e
	17-26 August, 2022
	· Agreed (into PD) dynamic 3D representation use cases and requirements (S4-221193)
· Agreed requirements for WebRTC signaling protocol (S4-221194)
· Agreed functional requirements for avatar driven (S4-221196)
· Discussed iRTCW client functional components and architecture (S4-221197)

	Telco #1
	7 September, 2022 (16:00-18:00 CEST, Host: Qualcomm)
	· Discussed WebRTC protocol stack for iRTC client in the terminal (S4aR220029)

	Telco #2
	21 September, 2022 (16:00-18:00 CEST, Host: Qualcomm)
	· Discussed iRTCW client architecture (S4aR220036)

	Telco #3
	5 October, 2022 (06:00-08:00 CEST, Host: Qualcomm)
	· Discussed protocol design of WebRTC signalling (S4aR220041)

	Telco #4
	19 October, 2022 (06:00-08:00 CEST, Host: Qualcomm)
	· Agreed (into PD) applications of microphone description (S4aR220043)
· Discussed 3D video types for iRTC client in the terminal (S4aR220046)
· Discussed real-time metadata transport over data channel (S4aR220053)
· Discussed data channel sub-protocol registration (S4aR220054)
· Discussed signaling protocol for iRTCW (S4aR220056)

	SA4#121
	14-18 November, 2022
	· Updated skeleton of TS 26.113 (S4-221275)
· Updated WID for unique IDs assigned to related Rel-18 Wis (S4-221278)
· Discussed use case of multiple video sources in iRTC client (S4-221265)
· Discussed session management for multiple video sources with different zone allocations in iRTC client (S4-221166)
· Agreed (into PD) real-time metadata transport over data channel (S4-221557)
· Agreed (into PD) additions to size measurement of 3D objects in iRTCW (S4-221546)
· Agreed (into PD) iRTCW architecture for AR conferencing (S4-221547)
· Agreed (into PD) proposal for connection models to be used in iRTCW (S4-221549)
· Agreed discussion on versioning and delivery of WebRTC signalling for iRTCW (S4-221560)

	Telco #1
	30 November, 2022 (15:00-17:00 CEST, Host: Qualcomm)
	· Discussed WebRTC protocol stack (S4aR23007)

	Telco #2
	14 December, 2022 (15:00-17:00 CEST, Host: Qualcomm)
	· Agreed (into PD) 3D avatar generation & operation for iRTC client in the terminal (S4aR230011)

	Telco #4
	1 February, 2023 (06:00-08:00 CEST, Host: Qualcomm)
	· Discussed updated skeleton of TS 26.113 (S4aR230023)
· Discussed signalling protocol for iRTCW (S4aR230036)

	SA4#122
	20-24 February, 2023
	· Updated skeleton of TS 26.113 (S4-230021)
· Discussed OpenXR timed metadata transport over data channel (S4-230072)
· Discussed implementation of real-time V3C streaming for conversational scenario (S4-230073)
· Discussed RGBD transmission (S4-230213)
· Agreed (into PD) XR streaming use case (S4-230389)
· Agreed (into PD) APIs for AR conferencing (S4-230319)
· Agreed (into PD) signaling protocol (S4-230344)
· Agreed high-level architecture (S4-230184)
· Agreed protocol development way forward (S4-230326)

	Telco #1
	15 March, 2023 (15:00-17:00 CET, Host: Qualcomm)
	· Discussed updated skeleton of TS 26.113 (S4aR230047)
· Discussed AR call solution for smartphones or tablets (S4aR230048)

	Telco #2
	29 March, 2023 (06:00-08:00 CET, Host: Qualcomm)
	· Discussed functional components for iRTC client (S4aR230058)
· Agreed (into PD) AR call solution for smartphones or tablets (S4aR230060)

	SA4#123
	17-21 April, 2023
	· Discussed functions for 3D representation (S4-230526)
· Discussed dynamic policy procedure (S4-230668)
· Agreed Simple WebRTC Application Protocol (S4-230590)
· Agreed functional components (S4-230614, S4-230651)
· Agreed (into PD) V3C pipeline for iRTC (S4-230574)
· Sent LS to CT WGs on iRTC signaling protocol (S4-230667)

	Telco #1
	3 May, 2023 (16:00-18:00 CEST, Host: Qualcomm)
	· Reviewed three re-drawn figures of SWAP (S4aR230075)
· Discussed video format conversion (S4aR230076)

	SA4#124
	22-26 May, 2023
	· Update time and work plan
· Agreed Updates to SWAP protocol (S4-230980)
· Discussed Video additions to draft TS 26.113 (S4-230894)

	Telco #1
	July 12, 2023 (6:00 – 8:00 CEST, Host: Qualcomm)
	· Submission deadline: July 10, 6:00 CEST

	Telco #2
	August 9 , 2023 (16:00 – 18:00 CEST, Host: Qualcomm)
	· Submission deadline: August 7, 6:00 CEST

	SA#100
	12-16 June, 2023
	· Share WI status and remaining schedule

	SA4#125
	21-25 August, 2023
	· Update time and work plan
· Agree TS 26.113 V1.0.0

	3GPP SA4 RTC SWG Telco #14
	October 11, 2023, 6:00 – 8:00 CEST, Host Qualcomm

	· Update TS 26.113
· Submission deadline: October 9, 6:00 CEST

	3GPP SA4 RTC SWG Telco #15
	October 25 , 2023, 16:00 – 18:00 CEST, Host Qualcomm
	· Update TS 26.113
· Submission deadline: October 23, 6:00 CEST

	SA4#126
	13-17 November, 2023, Chicago, US
	· Update TS 26.113
· Agree TS 26.113 V1.0.0

	3GPP SA4 RTC SWG Telco #16
	December 6, 2023, 16:00 –18:00 CET, Host Qualcomm

	· Update TS 26.113 
· Discuss on RTC-4 interaction
· Confirm RTC media capabilities and profiles
· Send LS to CT3/CT4 on PDU set marking
· Submission deadline: December 4, 6:00 CET

	SA#102
	11-15 December, 2023
	· Present TS 26.113 V1.0.0 for information

	3GPP SA4 RTC SWG Telco #17
	January 10 , 2024, 6:00 – 8:00 CET, Host Qualcomm
	· Update TS 26.113 
· Discuss on RTC-4 interaction
· Discuss on pCR to 26.510
· Send LS to CT3/CT4 on PDU set marking
· Submission deadline: January 8, 6:00 CET

	SA4#127
	Jan 29 – Feb 2, 2024, Sophia-Antipolis, France
	· Complete TS 26.113 V2.0.0
· Complete permanent document
· Agree TS 26.113 V2.0.0
· Endorse work item summary

	SA#103
	Mar 19 – Mar 22, 2024, EU (TBD)
	· Present TS 26.113 V2.0.0 for approval
· Present work item summary
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