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Executive Summary 


The Audio SWG (23 participants, see Annex B) met on 18 December 2023, 16:30 – 18:00 CET. This SWG meeting is on ISAR.

The meeting outcome is summarized below: 
· ISAR 
· Contribution S4aA230125 introduced updates in the requirements TR; the changes were discussed, and a new version will be made available for consideration and agreement at the next SWG call.
· Contribution S4aA230126 proposed a detailed schedule how to complete the ISAR WI, with milestones and detailed elements. Phase 1 is on setting the requirements in the TR, with the associated milestone of sending it to TSG-SA for approval from SA4#127. Phase 2a is on IVAS specific SR, 2b on agnostic SR solution. Minor comments were made, this text will be included in the project plan and discussed more at the next call.
· AoB 
· --

 


1.  Opening of the Session 

The Audio SWG Co-Chairman, Mr. Imre Varga (Qualcomm), opened the call on 18 December 2023, 16:30 CET. Minutes were taken by the Chairman.

 
2.   Approval of Agenda and Registration of Documents 
 
The Chairman presented a draft agenda which was agreed (see the agenda in Annex A of the present report).  


3.   ISAR
 

S4aA230125

Presenter: S. Bruhn

Discussion: 
· This version of the requirements TR contains updates and provided to be considered until the next SWG call (15 January), with the goal to agree/decide on it at that call.
· Few comments/questions were made and captured on-line or answered satisfactorily.
· Conclusion: a new version will be made available which reflects the comments, for consideration and agreement at the next call.
 
Decision: S4aA230125 is noted



S4aA230126

Presenter: S. Bruhn 

Discussion: 
· A detailed schedule is proposed how to complete the ISAR WI, with milestones and detailed elements. Few comments were made and captured in the document.
· Phase 1 is on setting the requirements in the TR, with the associated milestone of sending it to TSG-SA for approval from SA4#127. Phase 2a is on IVAS specific SR, 2b on agnostic SR solution. There is generally an agreement on the proposal.
· Conclusion: Minor comments were made; this text will be included in the project plan and discussed more at the next call with the goal of agreement. The Editor (S. Bruhn) was requested to make the updated project plan available well before the next call, to allow people to check and contribute.



Decision: S4aA230126 is noted



4. Any Other Business 

--


5. Close of the Session
 
The Chairman thanked the participants for their contributions.  
The meeting was closed on 18 December 2023, 18:00 CET.



Annex A (Audio SWG Call Agenda) 


1. Opening of the conference call
2. Approval of the agenda and allocation of documents
3. Progress work on IVAS
a. S4aA230125 – Dolby – ISAR TR
b. S4aA230126 – Dolby – ISAR milestones
4. AoB
5. Close of the conference call


Annex B 

Participants 
 
 
	FIRST NAME 
	FAMILY NAME 
	COMPANY 

	Imre 
	Varga 
	Qualcomm

	Andre
	Schevciw
	Qualcomm

	Stefan
	Bruhn
	Dolby

	Brian
	Lee
	Dolby

	Frederic
	Gabin
	Dolby

	Huan-yu 
	Su 
	Huawei

	Lasse
	Laaksonen
	Nokia

	Milan
	Jelinek
	VoiceAge

	Stefan
	Döhla
	FhG IIS

	Eleni
	Fotopoulou
	FhG IIS

	Jan
	Reimes
	Head Acoustics

	Stephane
	Ragot
	Orange

	Marek
	Szczerba
	Philips

	Tomas
	Toftgard
	Ericsson

	Erik
	Norvell
	Ericsson

	Wang 
	Bin
	Xiaomi

	Hiroyuki
	Ehara
	Panasonic
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