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It is with regret that we must announce that the remaining deliverables for the Motorola AMR WB candidate will not be distributed as required by WB-6b:

Deliverables for the Selection Phase.

Motorola has consistently argued that the AMR WB schedule was overly aggressive. Together with other interested parties we proposed an extension of the work up to the end of 2001 ( See S4/SMG11 Tdoc 496/99 ). This extension would, in our opinion, have allowed sufficient development time to produce a candidate of superior performance whilst meeting the market demand for the deployment of a WB codec.

S4/SMG11 were ultimately not able to accept this proposal. Despite this Motorola continued to commit significant effort to developing a candidate offering performance to meet the market need.

As predicated our development work was not fully completed by the deadline of 6th August 2000. At this time we were forced to deliver an executable to ETSI that was approximately 90% bit exact.

Not only was this a disappointment in itself but led directly to subsequent unpredicted performance issues that would have been avoided had time been available.

Motorola has continued the work to complete our candidate post the ETSI deadline. We maintain our belief that aligning the development schedule with market demand for deployment would have resulted in the highest possible quality product which would serve the industry in the most effective manner.

