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1. Introduction

This document presents the project plan for the AMR WB (Adaptive Multi Rate Wideband) speech codec development within 3GPP TSG SA4. 

2. Schedule of AMR-WB development

The draft schedule for AMR-WB development and standardisation is outlined below.

Month
Meeting / date 
Activity

June 1999
SMG#29 (23-25 June)
Launch of AMR-WB standardisation 

July 1999



August 1999

 

September 1999
SMG11#11/3GPP TSG SA4#6
Start work of preparing permanent documents for AMR-WB selection

October 1999
SMG11#12/3GPP TSG SA4#7 (18-22 October)
Working assumptions for 

· Design Constraints 

· Performance Requirements

Indication of number of candidates because of need for decision for a separate Qualification Phase. 

November 1999
SMG#30  (8-12 November)
Presentation of Performance Requirements to SMG for information 

December 1999
SMG11#13 / 3GPP TSG SA4#8 (6-10 December)

3GPP TSG SA#7 (15-17 December)
Submission of Letter of Intent by candidates to ETSI before December 1. Progress on all AMR-WB permanent documents. Decision if qualification phase was needed.

January 2000
SMG11#14 / 3GPP TSG SA4#9  (24-28 January) Puerto Vallarta
Progress on all AMR-WB permanent documents.

Approval of 

· Performance Requirements and priorities for Qualification and Selection Phase testing
· Design Constraints
· Qualification Rules

· List of Qualification Deliverables

February 2000
SMG#31 (14-18 February)


March 2000
SMG11#15/SA4#10 (28 Febr - 3 March) Helsinki

3GPP TSG SA#8 (15-17 March)
Review of Design Constraints (ITU answer).

Qualification Phase Test Plan approval.
Presentation and approval of permanent documents to SA. Approval of test plan.

April 2000

Qualification Phase processing and listening tests.

May 2000

Submission of Qualification Phase test results and deliverables.

June 2000
SMG11#16 / 3GPP TSG SA4#11 (5-9 June) Versailles

SMG#32 (26-28 June)

3GPP TSG SA#9 (21-23 June)
Approval of codecs to proceed into selection phase.

Approval of Selection Deliverables.

Presentation of Qualification Phase Test results for approval.

July 2000

Preparation of fixed point executables of the AMR-WB candidate for Selection Tests.

Preparation of selection deliverables.

Finalisation of Selection Phase test plan.

Assignment of Experiments to Listening Labs.

Delivery of scripts for preprocessing, processing and postprocessing to processing labs and candidates.

August 2000

Submission of AMR-WB candidate fixed-point executable code for Selection Tests (August 6).

Preparation of Selection Deliverables.

Selection Phase testing: host lab processing, listening tests.

September 2000
3GPP TSG SA4#12 (4-8 September) Bethesda

3GPP TSG SA#9 (25-29 September)
Selection Phase listening tests.

Approval of Selection Rules for the Selection Phase.

Start work on preparation of Verification Phase documents.

Approval of Selection Rules for the Selection Phase.

October 2000
3GPP TSG SA4#13 (23-27 October) Yokohama
Submission of the remaining deliverables.

Delivery of results to global analysis lab.

Global analysis lab: analysis of results.

Presentation and analysis of Selection Phase test results.

Selection of AMR-WB codec.

Finalisation of work on Verification Phase documents.

November 2000
3GPP TSG SA4#14 (27 November-1st  December)

ITU-T SG 16 (13-17 November)
Preparation of AMR-WB specifications.

AMR-WB Verification Phase.

Presentation and approval of time-critical Verification  Phase results (see WB-10)
Start work on preparing documents for Characterisation Phase.

Presentation of Selection Phase results.

December 2000
3GPP TSG SA#10 (13-15 December)
Approval of AMR-WB selection and presentation of all specifications to SA#10 for information. Presentation of some Verification Phase results.

January 2001
3GPP TSG SA4#15 (22-26 January)
AMR-WB Characterisation Phase [Note: EDGE channel coder availability tbc]
Presentation and approval of remaining Verification Phase results.

February 2001
3GPP TSG SA4#16 (26 February – 2nd March)
AMR-WB Characterisation Phase
Approval of all AMR-WB specifications (incl. C-code). Approval of AMR-WB Characterisation Phase results.

March 2001
3GPP TSG SA#11 (19-22 March)
Approval of all AMR-WB specifications (incl. C-code). Approval of AMR-WB Characterisation Phase results.
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