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1 Introduction

SA4 has now active work-items on MBMS User Service Extensions (MBMSUSE / SP-050838) and on PSS enhancements (PSSe / SP - 060361). The work-items are partly overlapping. One objective for the MBMSUSE work is to use “interactive and streaming bearers for MBMS user service delivery”. One objective of PSSe is “Adjustments to allow MBMS transmission using PSS”. 

Further important objectives of the PSSe work is to “Improve switching time between channels” and “Improve the interactivity between the client and the server”.
A Mobile TV service with a good channel switching performance is the main use-case for the work. Fast channel switching is important for a high user-experience for “channel surfing”. The Mobile TV service is offered using PSS where MBMS Bearer Service is not available or desirable.
2 Background
1. WID on MBMSUSE approved at  SA plenary #32 ????
2. WID on PSSe approved at SA plenary #32
3. First technical input at SA4#40

This timeplan is focusing on PSSe and the overlap with MBMSUSE (mobile TV).
3 Timeplan PSSe and MBMS (mobile TV part)
	SA4#40, August 28- September, 1 Sophia Antipolis
	Initial discussions on:

FLUTE on unicast
Fast channel switching (improved interactivity )


	Phone conference October 20, 15.00-17.00 CET
	Discuss requirements, scope and user scenarios:

On PSS to allow fast channel switching

On PSS (& MBMS) to allow a hybrid PSS/MBMS service offering



	SA4#41, November 6-10, Athens
	Initial discussions on (depending on outcome from Phone conference):
Codec configuration updates

File format improvements 
Propose Working assumption on:

FLUTE on unicast
Fast channel switching (improved interactivity )



	AHG meeting, December 7-8, Dusseldorf/Aachen Germany TBC/TBD
	Agree on Working Assumption on:
FLUTE on unicast
Fast channel switching (Improved interactivity )
Propose Working Assumptions on (depending on outcome from earlier meetings):

Codec configuration updates

File format improvements

	SA4#42, January 29 – February 3, TBD
	Agree on Working Assumptions on (depending on outcome from earlier meetings):

Codec configuration updates

File format improvements
Work on TS 26.234: 


Send TS for information to SA plenary



	SA4#43, April,  23-27, TBD
	Work on 26.234
Send TS for Approval to SA plenary




4 Proposal

The workplan is updated, presented and approved at each meeting. 








































