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1 Introduction

SA4 has now an active work-item on “IMS controlled PSS and MBMS User Services” (SP‑080201). The approval was postponed from SA#38 to SA#39, but the final deadline was not extended. In order to catch up again with the intended time schedule, we propose to have at least one adhoc meeting on this subject. 
A good time for such an adhoc could be between SA4#48 (this meeting) and SA4#49 (end of June). 

Proposed date for the ad-hoc: 21-22 Mays. There might be a possibility to have it back2back with an IETF MMUSIC adhoc on RTSP 2.0.

Proposed Location: Aachen, Lund or Stockholm
2 Timeplan
	SA4#48 (7-11 April), Jeju, Korean
	Agree TS skeleton 
Agree introduction and scope of the new TS

Review of TISPAN architectures

Agree on first working assumptions



	MBS Adhoc (21-22 May), Host, e.g. Ericsson, Aachen, Lund or Stockholm
	Detailed procedure discussion
Agreement on architecture


	SA4#49 (end June), 
	Agreement on procedures

	SA4#50 (August)
	TS is 60% completed

Send TS to SA plenary for information



	MBS Adhoc (October) 
	Placeholder: This adhoc depends on the progress

	SA4#51 (November)
	TS is 80% completed

Send TS to SA plenary for approval 
(The TS is functionally frozen; Put TS under Change Control)










































