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1 Introduction

During SA#47 a new work item was approved in document SP-100032 (also available in S4-100189) on HTTP-based Streaming and Download Services (HTTP_SDS: SA4). During SA4#60 the creation of a new specification TS 26.247 “Transparent end-to-end Packet-switched Streaming Service (PSS); Progressive Download and Dynamic Adaptive Streaming over HTTP (3GP-DASH)” was agreed and was submitted to 3GPP SA Plenary for information.

During SA4#61, a dedicated adhoc meeting co-located with MPEG was decided and held in December 2010. Based on the discussion and outcome of the meeting, this documents provides an updated Work Plan reflecting these procedures in section 2.
The proposal is summarized in section 3.

2 Proposed Updated Work Plan

Note: The MPEG meeting plan with the objectives communicated from MPEG are added for information to the below work plan.


	Meeting
	HTTP-based Streaming and Download Services 
(HTTP_SDS: SA4)

	SA4#58 (26-30 April 2010, Vancouver, Canada)
	· Completion of Rel-9 work on Adaptive HTTP Streaming

· Agree on tentative work plan

· Agree to create a new specification 3GPP TS26.xxx, “Transparent end-to-end Packet-switched Streaming Service (PSS); HTTP-based Streaming and Download.”

· Agree to create Permanent Document on Release 9 Example Service Offerings for HTTP-based Streaming and Download and Release-10 Use Cases, Requirements and Working Assumptions. 

· Communication with other organisations on Release-9 work on 3GPP Adaptive HTTP Streaming

	SA4#59 (21-24 June 2010, Prague, Czech CZ)
	· Initiate Specification Restructuring 

· Collection of Rel-9 3GPP HTTP-based Streaming and Download in a single new specification.

· Clarifications of the relation to PSS architecture

· Submit new specification for information to SA plenary

· Start Populating Permanent Document 

· Alignment and Communication with other organisations, send out implemented Rel-9 specifications to multiple organizations and explain Rel-10 scope and time plan.

	SA4#60 (16-20 August 2010, Erlangen, Germany)
	· Progress of Specification Restructuring 

· Collection of 3GPP HTTP-based Streaming and Download in a single new specification.

· Prepare CR to existing specifications to extract HSD

· Submit new specification for information to SA plenary

· Continue Populating Permanent Document

· Based on this Permanent Document

· Identify enhancement of the HSD specification

· Start guidelines for HTTP-based Streaming and Download 

·  Alignment and Communication with other organisations

	SA4#61 (8-12 November 2010, Barcelona, ES)
	· Continue of Specification Restructuring 

· Collection of 3GPP HTTP-based Streaming and Download in a single new specification.

· Investigate alignment with ISO/IEC 23001-6 (MPEG DASH)

· Prepare updated specification TS26.247 v1.1.0 

· Progress of Permanent Document

· Based on this Permanent Document

· Identify Enhancement of the HSD specification

· Progress guidelines for HSD

· Study the Combination with other 3GPP Services

· Alignment and Communication with other organisations 

	Collocated Adhoc meeting MPEG DASH and 3GPP MBS (1 – 3 Dec, San Francisco)
	· Prepare editorially updated specification TS26.247 v1.2.0 based on S4-100898 (or a potential agreed update of this document)

· MPEG presentation on DASH enhancements to 3GPP Release 9 AHS

· 3GPP presentation on Release 10 enhancements to 3GPP Release 9 AHS

· Alignment of specifications, objectives and time plan 

· Clarify objectives for alignment

· Profiling

· Name space

· Cross-referencing

· Joint marketing using 3GPP and MPEG marketing channels

· Potential Future Work in both organizations

	SA4#62 (10-14 January 2011, Berlin, Germany)
	· Progress of Permanent Document

· Based on the Permanent Document

· Add agreed “Draft CRs” to Specification TS 26.247 “Transparent end-to-end Packet-switched Streaming Service (PSS); Progressive Download and Dynamic Adaptive Streaming over HTTP (3GP-DASH)” v1.2.0

· Add agreed Guidelines as part of the above specifications

· Prepare TS 26.247v1.3.0

· Alignment and Communication with other organisations

· Send LS to MPEG with decisions taken during SA4#62

	MPEG#95 (Jan 22-28, 2011)
	· Processing of ballot comments on DASH CD.
· Approval of DASH DIS
· Proposed Profile definitions

· Other work
· Send LS to 3GPP SA4 with 
· acknowledgment on the proposed schedule and procedure for the alignment
· proposed changes to 3GPP specification for the alignment

	SA4#63 (14-18 February 2011, Sanya, China)
	· Progress of Permanent Document

· Based on the Permanent Document

· Add agreed “Draft CRs” to Specification TS 26.247 “Transparent end-to-end Packet-switched Streaming Service (PSS); Progressive Download and Dynamic Adaptive Streaming over HTTP (3GP-DASH)” v1.3.0

· Add agreed Guidelines as part of the above specifications

· Prepare TS 26.247v1.4.0 for pseudo-approval at SA#51
· Prepare exception sheet for work item with justification to enable the alignment.
· Alignment and Communication with other organisations

· Take into account information received from MPEG on DASH

· Send LS to MPEG with decisions taken during SA4#63

	MPEG#96 (Mar 19-25, 2011))
	· Study of DASH DIS taking into account the progress made in SA4#63
· Profile finalization
· Send LS to 3GPP SA4 with proposed changes to 3GPP specification for the alignment

	3GPPSA#51 (21 – 24 Mar, 2011)
	· 3GPP SA expected to grant extension to HSD work item

	Co-located MPEG/3GPP DASH (Apr 9/10 2011, San Diego) (tbc) 
	· Final Alignment of specifications

· Creation of appropriate (draft) CRs to TS26.247 as input to SA4#64
· Review of DIS and the study of DIS and preparing comments on DIS (including the study)

	SA4#64 (11-15 April 2011, San Diego, CA, US)
	· Completion of Permanent Document

· Based on the Permanent Document

· Add agreed “Draft CRs” to Specification TS 26.247 “Transparent end-to-end Packet-switched Streaming Service (PSS); Progressive Download and Dynamic Adaptive Streaming over HTTP (3GP-DASH)” v1.4.0

· Add agreed Guidelines as part of the above specifications

· Prepare TS 26.247v1.5.0 and submit for approval to SA plenary

· Alignment and Communication with other organisations

· Take into account information received from MPEG on DASH

· Send LS to MPEG with decisions taken during SA4#64

	3GPPSA#52 (6 – 8 Jun, 2011)
	· 3GPP SA Approval of TS26.247

	MPEG#97 (Jul 16-22, 2011)
	· Processing of ballot comments on DASH DIS
· Official implementation of agreements from the co-located meeting
· MPEG freezes DASH specification (approval of FDIS)


3 Proposal

It is proposed to agree on
· the updated work plan in section 2, in particular
· agree to prepare an exception sheet for the extension of the work item for the next SA plenary meeting in March.

· agree to schedule a co-located MBS adhoc with MPEG in April

· attach this updated information to the LS being sent to MPEG during SA4#62.

- 1/4 -

