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1. Introduction

This document describes the project plan for the “Enhanced LTE UE delay test methods and requirements' (E_LTE_UED)” as defined in SP-140482, which was approved during SA#65 in September 2014.
This document will be continuously updated as necessary.
2. Schedule

	Meeting
	Description

	SA4#80 (4-8 August 2014, San Francisco, U.S.A.)
	· Agreement on WI in SA4

	SA#65 (15-17 September 2014, Edinburgh, U.K.)
	· Approval of WID in SA

	SA4#81 (3-7 November 2014, Tenerife – Santa Cruz, Spain
	· Review incoming liaison statements on LTE UE delay

· Define time plan

	SA#66 (10-13 December, 2014, Maui, Hawaii, USA)
	

	SA4#82 (26-30 January 2015, Dubrovnik, Croatia)
	· Discussion of UE delay testing for MTSI-based services over LTE with the EVS codec (S4-150121) and drafting of draft CRs to TS 26.131 and 26.132 (S4-150238, S4-150239)
· 
· 
· 
· 
· 
· 

	Tue 17 Feb. 2015, 17:00-19:00 CET, Host: Qualcomm
	· SQ SWG Teleconference on AeTEMPO_SPINE and U_LTE_UED

	SA#67
 (11-13 March, 2014, Shangai, P.R China)
	

	Tue 24 March 2015, 17:00-19:00 CEST, Host: Qualcomm
	· SQ SWG Teleconference on AeTEMPO_SPINE and U_LTE_UED

	SA4#83 (13-17 April 2015, Bratislava, Slovakia)
	· Consider technical input contributions on
· Support of DTX in test equipment
· Support of LTE radio optimizations (e.g. SPS and DRX) if these features are implemented
· Specification of clock accuracy and behavior of UEs in presence of clock drift
· Introduction of at least one jitter/loss profile condition to represent well live operation in MTSI-based speech services over LTE and associated requirement in terms of delay and quality
· Enhancements to the existing LTE UE delay test cases, for instance in the area of test signals, delay estimation methods, testing under handover conditions
· Specification of UE delay testing for MTSI-based services over LTE with EVS codec
· 


	SA4#84 (6-10 July 2015, Venue: Rennes, France)
	· Consider technical input contributions on testing methodology and requirements



	SA#68 (17-19 June 2015, Malmo, Sweden)
	

	SA4#85 (24-28 August 2015, Venue: Japan)
	· Prepare draft CRs to TS 26.131 and TS 26.132

	SA#69 (16-18 September 2015, Venue: U.S.A.)
	

	SA4#86 (26-30 October 2015, Venue: Sophia-Antipolis, France)
	· Agree on CRs to TS 26.131 and TS 26.132


	SA#70 (9-11 December 2015, Venue: Sitges, Spain)
	· Approve CRs
· WI Completion
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