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1 Introduction

At SA4#88 meeting, FS_MCP_V SI was agreed in S4-160562 and approved by SA plenary in SP-160510 afterwards. 
The objective of the work item is copied below.
· Determine whether enhancements are needed for the usage of MBMS FEC for MCVideo taking into account capacity and latency impacts

· Identify codec(s) and media handling to enable delivery of MCVideo based on the Rel-14 stage 1 requirements and the stage 2 architecture

· Determine which solution(s) from this study are to be documented in a TR.

2 Proposed Time and Work Plan
The following time plan for FS_MCP_V is proposed:

	Meeting
	Study on MBMS usage and codecs for MCPTT call and MC Video service (FS_MCP_V) 

	SA4#88 (18 – 22, April, 2016, Memphis, TN, US)
	· FS_MCP_V SI was agreed by SA4.

	SA#72 (15 - 17 Jun, 2016)
	· FS_MCP_V SI was approved by SA plenary

	SA4#89 (27 June - 1 July, 2016, Kista, Sweden)
	· Agree TR template
· Agree timeplan
· Start collecting and agree contributions to FS_MCP_V TR 26.8xx. 

	SA4#90 (05 - 09 Sep, 2016, Ljublana, SI)
	· Continue collecting and agree contributions to FS_MCP_V TR 26.8xx.
· Baseline TR26.8xx is ready for information at SA#73

	SA#73 (21 - 23 Sep 2016)
	· S_MCP_V TR 26.8xx for information

	SA4#91 (24 - 28 Oct, 2016, India, IN)
	· Continue collecting and agree contributions to S_MCP_V TR 26.8xx.
· Conclude the TR26.8xx

	SA#74 (7 - 9 
Dec 2016)
	· S_MCP_V TR 26.8xx for approval


3 Proposal

It is proposed to agree the time plan in section 2. 
