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1. Introduction

This document describes the project plan for the "Extension of UE delay test methods and requirements" (EXT_UED) work item as defined in SP-160271, which was approved during SA#72 in June 2016.
This document will be continuously updated as necessary.
2. Schedule
	Meeting
	Description

	SA4#88 (18-22 April, 2016, Memphis, TN, USA)
	· Agreement on WI in SA4

	SA#72 (15-17 June 2016, Busan, Korea)
	· Approval of WID in SA

	SA4#89 (21 June-1 July 2016, Kista, Sweden)
	· An incoming LS on P.381 for headset jack testing (S4-160715) was reviewed; it was wondered whether digital interface is in scope and contributions were invited on this topic.
· Define time plan

	SA4#90 (5-9 Sep 2016, Ljubljana, Slovenia)
	· Consider technical input contributions on
· Testing of UE in actual LTE radio operating conditions (e.g. SPS, DRX, and fading) to potentially improve or complement the existing delay tests

· Specification of clock accuracy and behavior of UEs in presence of clock drift in MTSI-based speech services

· Introduction of at least one jitter/loss profile condition to represent well live operation in MTSI-based speech services over LTE and associated requirement in terms of delay and quality. The behavior of jitter buffer handling may also be studied with other profiles than the existing profiles defined in TS 26.132; it may be possible to consider dynamic test conditions with varying profiles (e.g. switched profiles) may be defined.

· Enhancements to the existing UE delay test cases, for instance in the area of test signals, delay estimation methods, etc. 

· Support of UE delay testing for MTSI-based speech services over Wifi radio access.

· Definition of test methods for UE delay and speech quality when conducted over the headset jack interface.

	SA#73
 (21-23 September, 2016, New Orleans, LA, USA)
	

	SA4#91 (24-28 Oct 2016, India)
	· Progress discussions


	SA#74 (7-9 December, 2016, Vienna, Austria)
	

	SA4#92 (23-27 January 2017, Tallin TBC)
	· Agree CRs to TS 26.131 and 26.132

	SA#75 (8-10 March 2017, Dubrovnik, Croatia)
	· Approve CRs to TS 26.131 and 26.132
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