3GPP TSG-SA4 Meeting #89
S4-160729
Kista, SE, 27th June – 1st July 2016




Agenda item: 
8.12
Source: 
Samsung Electronics Co., Ltd. (Rapporteur) 

Title: 
FS_xMBMS Timeplan v0.1
Document for
Agreement
1 Introduction

A new study item on "MBMS Extensions for Provisioning and Content Ingestion" (FS_xMBMS) has been approved by SA in document SP-160503 in its meeting SA#72 in June 2016. 

This document provides an initial time plan for conducting the work on the different objectives of the study. 
2 Objectives

The objectives of this study item “FS_xMBMS” as provided in SP-160503 are listed here for convenience:

·  Identify key functionality of an interface from external application service/content providers to the BM-SC for provisioning and content ingestion in order to leverage all delivery methods and procedures through the interface

· Identify mechanisms that would be suitable for delivery of multimedia content from external application service/content providers to the BM-SC.

· Align the interface definition with the TRAPI results to ensure a smooth end-to-end solution for service realization over MBMS

The document also emphasizes on the need for coordination between the different 3GPP groups and specifies that the output will be shared in time with these groups.
3 Proposed Time Plan

The following time plan for FS_VR is proposed:

	Meeting
	xMBMS (FS_xMBMS: SA4)

	SA4#88 (18-22 Apr. 2016, Memphis, US)
	· Study item agreed by SA4

	SA#72 (15-17 Jun. 2016, Busan, KR)
	· Study item approved at SA plenary with some modifications

	SA4#89 (27 Jun. – 1 Jul. 2016, Kista, SE)
	· Define architecture of provisioning and content ingestion interface

· Identify existing solutions for this interface
· Study potential interface description languages
· Study potential interface implementation technologies
· Identify key functionalities of the interface
· Share progress with relevant 3GPP groups

	SA4 MBS Call

(August)
	· Progress work on interface functionality 

· Identify security aspects

	SA4#90 (5-9 Sept. 2016, Ljubljana, SI)
	· Finalize work on interface functionality

· Liaise with SA3 on security aspects

· Provide mapping of interface description to selected implementation technologies
· Share progress with relevant 3GPP groups

	SA#73 (21-23 Sept. 2016, US)
	· Draft TR for information

	SA4#91 (24-28 Oct. 2016, India) 
	· Finalize work on any outstanding issues on the TR. 

	SA#74 (7-9 Dec. 2016 Vienna, AT)
	· TR for approval
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