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1 Introduction

This document proposes the latest time-plan for SA4 agreement on FS_IS3 (Interactivity Support for 3GPP-based Streaming and Download Services).
2 Proposed Time and Work Plan
	Meeting
	Study Item on Interactivity Support for 3GPP-based Streaming and Download Services
(FS_IS3)

	SA4#88 (18-22 Apr 2016, Memphis, TN, USA)
	· Proposals on use cases, gap analysis, working assumptions and recommended requirements on service interactivity.

· Progress agreement on gap analysis, working assumptions and requirements on service interactivity.

· Presentations on defined methods and key principles in support of interactive services in broadband and/or broadband TV, as background/reference information for study item, and possible inclusion in the TR.
· Review and update time plan as necessary.

	8 June, 2016 (MBS SWG Telco on FS_IS3), 16:00-17:00 CEST, Host: Qualcomm
	· MBS SWG Telco on FS_IS3 on 

· Contributions on recommended requirements and gap analysis

· Other new contributions on service interactivity

· Submission deadline: 6 June, 23:59 CET

	SA#89 (27 Jun – 01 Jul 2016, Kista, Sweden)
	· Contributions and reach agreement on remaining sections of TR 26.953 requiring input/further work, including:
· summary of application, service and transport level requirements for supporting service interactivity
· summary of functional gaps in MBMS and DASH service layer spec on interactivity support
· measurement and reporting of usage of interactivity
· implementation guidelines

	SA4#90 (05-09 Sep 2016, Ljubljana, Slovenia)
	· Contributions and reach agreement on remaining sections of TR 26.953 requiring input/further work, including:

· summary of application, service and transport level requirements for supporting service interactivity
· summary of functional gaps in MBMS and DASH service layer spec on interactivity support
· measurement and reporting of usage of interactivity
· implementation guidelines
· Review and update timeline as necessary

· Prepare TR 26.953 v1.0 for information during SP #73

	SA#73 (16-18 Sep 2015, New Orleans, USA)
	Presentation of TR 26.953, v1.0.0 for information

	05 Oct, 2016 (MBS SWG Telco on FS_IS3), 16:00-17:00 CEST, Host: Qualcomm
	· MBS SWG Telco on FS_IS3

· Contributions on gap analysis of MBMS and PSS service layer specs for interactivity support

· Contributions on measurement and reporting of interactivity usage

· Contributions on implementation guidelines for service interactivity

· Submission deadline: 03 Oct, 23:59 CEST

	SA4#91 (24-28 Oct 2015, India)
	· Final contributions towards finishing interactivity study item
· Completion of TR 26.953 and FS_IS3
· Identify any normative work for Rel-14 or Rel-15

	09 Jan, 2017 (MBS SWG Telco on FS_IS3), 16:00-18:00 CET, Host: Qualcomm
	· MBS SWG Telco on FS_IS3

· Contributions on measurement and reporting of interactivity usage
· Contributions on HTML5 for interactivity
· Contributions on summary and recommended next steps for the study item
· Submission deadline: 06 Jan, 23:59 CET

	SA4#92 (23-27 Jan 2017, Tallinn, Estonia)
	· Final contributions towards completion of the interactivity study item

· Completion of TR 26.953 and FS_IS3

· Identify any normative work for Rel-14 or Rel-15, and initiate WID if appropriate

	SA#75 (08-10 Mar 2017, Dubrovnik, Croatia)
	· Approval of TR 26.953
· Closure of FS_IS3 Study Item


3 Proposal

It is proposed that SA4 agree on the time plan for FS_IS3 as shown in Section 2.
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