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1 Introduction

The study item on 5G enhanced Mobile Broadband Media Distribution has been approved at the SA meeting #76. 

In this document, we provide the time plan and detailed steps for carrying out the objectives of this study item. We believe that the timeline should be extended to cover all Rel-15 time frame and to start normative work only for Rel-16. Hence, the anticipated finalization timeframe is by SA#80 (June 2018). 
2 Objectives

The objectives of this study item are detailed in document SP- and are provided here for courtesy:

· On network architecture, functions and interfaces

· Identify and document existing media handling functions that need to be ported to the 5G architecture

· Map media related SA1 use cases to the 5G network architecture

· Study implications of the 5G architecture on PSS and MBMS services

· Identify media related interface and their network terminating functions in the 5G architecture 
· Identify network media processing and handling functions that need to be defined as part of the 5G system

· Study how to utilise the service based architecture e.g. via NEF (Network Exposure Function) to obtain UE information that can be used in service personalisation (e.g. for ad insertion, personalised media etc.)

· On device/UE architecture, functions and APIs

· Study and Identify media handling functions in the device/UE related to the 5G architecture

· Study and identify device APIs and network interfaces 

· Address interfaces to network functions identified in the network aspects of the study

· Develop media-related reference device/UE device architectures
3 Time Plan

The following time plan for FS_5GMedia_Distribution is proposed:

	Meeting
	5G enhanced Mobile Broadcast
 (FS_5GMedia_Distribution)

	SA#76 (7-9 Jun. 2017, West Palm Beach, US)
	· Approval of study item

	SA4#94 (26-30 Jun. 2017, Sophia Antipolis, FR)
	· Approval for time plan and TR skeleton
· Discussion on 5G system background

· Discussion on mapping existing services to 5G system

· Discussion on SA1 use cases and requirements

	SA4 Conference Call (4 August 16 :00-18 :00 CEST)
Host: Samsung

Deadline:

2nd August
	· Discussion of the scope of the TR

· Discussion and agreement on 5G system background

· Discussion on mapping existing services to 5G system

	SA4 Conference Call (12 September 16 :00-18 :00 CEST)
Host: Samsung

Deadline:

10th September
	· Discussion and agreement of the scope of the TR

· Discussion on mapping existing services to 5G system

· Discussion on SA1 use cases and requirements

	SA#77 (13-15 Sep. 2017, Sapporo, JP)
	

	SA4#95 (9-13 Oct. 2017, Belgrade, RS)
	· Progress of contributions on 5G system background information

· Progress of contributions on mapping of existing services
· Discussion of contributions on new 5G media services and functions
· Discussion of impact on API functions

	SA#72 (15-17 Jun. 2016, Busan, KR)
	

	SA4#96 (13-17 Nov. 2017, Alburquerque, NM, US)
	· 
· 
· 

	SA#78 (20-22 Dec. 2017, Lisbon, PT)
	· 

	SA4#97 (29 Jan.-2 Feb. 2017, TBD) 
	· Agreement of contributions on new 5G media services and functions

· Contributions on identified API updates and new APIs

· Contributions on new reference UE architecture
· 
· 
· 

	SA#79 (21-23 Mar. 2018 India, IN)
	· TR is sent to SA for information

	SA4#98 (9 - 13 April, 2018, tbd)
	· Finalization of mapping of media services to 5G system

· Finalization of device impact analysis and UE APIs

· Finalization of network interface impact analysis

· Conclusion of TR

	SA#80 (13 - 15 Jun 2018, tbd)
	· TR is sent to SA for approval
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