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1. Introduction

This document describes the time plan for the “Test Methodologies for the Evaluation of Perceived Listening Quality in Immersive Audio Systems” work item. Section 2 of the document lists the current LiQuImAS permanent documents. Section 3 of the document describes the schedule. This document will be continuously updated as necessary.
2. List of LiQuImAS permanent documents
	Document number
	Title
	Current version
	Editor

	S4-17XXXX
	LIQUIMAS-1 Time Plan of LiQuImAS work item
	0.1
	Qualcomm, Incorporated


3. Schedule
	Month
	Meeting / date
	Activity

	Sep-17
	SA#77 (13-15 Sep 2015)
	Approval of work item LiQuImAS

	Oct-17
	SA4#95 (9-13 Oct 2017)
	Initial inputs
1st Draft (outline) for TR 26.861, TS 26.259, TS 26.260
Produce LS to ITU-T SG12, ITU-R WP6C, ETSI TC STQ, VR-IF, ISO-MPEG (inform start of work)

	Nov-17
	SA4#96 (13-17 Nov 2017)
	Review additional inputs and progress on TR 26.281

Review inputs on methodologies for assessment of immersive audio for VR streaming (VRStream)
Review inputs on methodologies to evaluate suitability of different Ambisonics formats (FS_CODVRA)

2nd Draft of TR 26.861, TS 26.259, TS 26.260

Review LS from ITU-T SG12, ITU-R WP6C, ETSI TC STQ, VR-IF, ISO-MPEG 

	Dec-17
	SA4 on VirtualReality (04-08 Dec 2017)
	Workshop with potential participants of other SDOs, review further studies relevant for TR 26.281.

	Dec-17
	SA#78 (20-22 Dec 2017)
	

	Feb-18
	SA4#97 (05-09 Feb 2018)
	Review additional inputs and progress on TR 26.281

Agree on methodologies for assessment of immersive audio for VR streaming (VRStream)
Agree on methodologies to evaluate suitability of different Ambisonics formats (FS_CODVRA)

3rd Draft of TR 26.861, TS 26.259, TS 26.260
Review LS from ITU-T SG12, ITU-R WP6C, ETSI TC STQ, VR-IF, ISO-MPEG

	Mar-18
	SA#71 (21-23 Mar 2018)
	

	Apr-18
	SA4#98 (09-13 Apr 2018)
	Review additional inputs and progress on TR 26.281

Agree on TR 26.861, TS 26.259, TS 26.260

	Jun-18
	SA#80 (13-15 Jun 2018)
	Approve TR 26.861, TS 26.259, TS 26.260
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