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1. Introduction

This document presents the updated project plan for the study item on enhanced VoLTE Performance (eVoLP) that was approved at the SA #77 meeting.

2. Schedule of IVAS development

The tentative schedule for IVAS codec development and standardisation is outlined in the table below. The schedule assumes no codec qualification phase. If any milestone is not achieved, this will require adjusting the schedule.
	Month
	Meeting / date
	Activity

	June-2017
	SA4#94 (26-30 June 2017)

(Sophia Antipolis, France)


	eVoLP Study Item proposal

	Aug-2017
	MTSI SWG Teleconference on August 31 17:00-19:00 CEST.


	· Progress work on the codec mode adaptation procedures to packet loss

· Progress work on the adaptation capability indication



	Sept-2017
	SA#77 (13 - 15 Sept 2017)

(Sapporo, Japan)


	Approval of FS_eVoLP-S4 Study at TSG SA #77

	Oct-2017
	SA4#95 (9 - 13 Oct 2017)

Belgrade, Serbia
	· First draft input of TR 26.959 

· Progress work on codec mode adaptation procedures (including evaluation of performance results)

· Study the impact of JBM and PLC on SRVCC handover thresholds

· Document example Max. PLR operating points for speech codecs



	Nov-2017
	SA4#96 (13-17 Nov 2017)

Albuquerque, USA
	· Update TR 26.959 on Clauses 5, 6, 7, and 8
· Progress work on the impact of JBM and PLC on SRVCC handover thresholds
· Progress work on Max. PLR operating points for speech codecs
· Agree on sending draft TR to SA#78 for information


	Dec-2017
	MTSI SWG teleconference

December 13 17:00-19:00 CEST

	· Update TR 26.959 on Clauses 5, 6, 7, and 8
· Agree on sending draft TR to SA#78 for information (if needed)

	Dec-2017
	SA#78 (20-22 Dec 2017)

Lisbon, Portugal
	· Receive TR 26.959 for information

	Feb-2018
	SA4#97 (5-9 Feb 2018) Fukuoka, Japan

	· Update TR 26.959 on recommendations and conclusions

· Agree on sending TR 26.959 to SA#79 for approval


	Mar-2018
	SA#79 (21-23 Mar 2018)
Chennai, India

	· Receive TR 26.959 for approval


4. Revision history

	Date
	Meeting
	Subject/Comment
	Old
	New

	Oct 07, 2017
	SA4#95
	Initial version of the FS_eVoLP-S4 time plan

	
	0.0.1

	Oct 12, 2017
	SA4#95
	Revision based on inputs at the meeting
	0.0.1
	0.0.2

	Nov 06, 2017
	SA4#95
	Updated time plan reflecting progressin SA4 #95
	0.0.2
	0.0.3
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