3GPP TSG-SA4 Meeting #96
S4-171321
Albuquerque, USA, 13th – 17th Nov 2017
Agenda item: 
9.7
Source: 
Qualcomm Incorporated

Title: 
Time Plan for SerInter Work Item
Document for
Discussion and Agreement

1 Introduction

At the SA4#94 meeting, the 3SI (subsequently renamed by SA Plenary to SerInter for ‘Service Interactivity’) work item was agreed in S4-170738 and approved by SA plenary (SA#77) in SP-170796.  The following time and work plan is proposed towards fulfilling completion and approval of this work item by SP#80 (June 2018).
2 Proposed Time and Work Plan
The following time plan for SerInter is proposed:

	Meeting
	SerInter (Service Interactivity) Work Item 

	SA4#94 (26-30, June, 2017, Sophia Antipolis, France)
	· SerInter (originally named ‘3SI’) WI was agreed by SA4.

	Telco#1 - (28 Sept 2017, 2300-2400 CEST, Host: Qualcomm)
	· Initial contributions on SerInter

	SA4#95 (9-13 Oct, 2017, Sophia Antipolis, France)
	· Agree on timeplan

· Discuss planned work areas in 3GPP specs expected to be updated in support of service interactivity (TS 26.247, TS 26.346, TS 26.347)
· Discuss/agree on additional contributions to SerInter

	SA4#96 (13-17 Nov, 2017, Albuquerque, USA)
	· Presentation on progress of timed Web resource track in MPEG

· Agreement reached to request DASH-IF support to define DASH-Aware Application to DASH client APIs, with approval of outgoing LS to DASH-IF
· Agreement reached on high-level solution framework for interactivity usage reporting functionality

	Telco - (xx-Jan 2018, time TBD, Host: Qualcomm)
	· ​Discuss/agree on additional contributions to SerInter

	SA4#97 (05-09
Feb 2018, Fukuoka, Japan)
	· Continue discussion/agreement on additional contributions to SerInter, including CRs to TS 26.247, TS 25.346 and TS 26.347

	Telco#4 - (xx Mar 2018, time TBD, Host: Qualcomm)
	· ​Discuss/agree on additional contributions to SerInter
· Plan for technical work completion at SA4#98

	SA4#98 (09-13
Apr 2018, location TBD)
	· Continue discussion/agreement on additional contributions to SerInter, 
· Finalize CRs to affected 3GPP specs
· Prepare Work Item summary for presentation to SA#80

	SA#80 (13-15 June, 2018, North America)
	· Presentation on summary of related 3GPP spec changes in support of service interactivity
· Conclusion of SerInterWork Item


3 Proposal
It is proposed to agree on the time and work plan as described in Section 2.
