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1. Introduction

This document presents the high-level project plan for the Study on Update to fixed-point basic operators (FS_BASOP) within 3GPP SA4. This document will be updated as necessary.
2. Schedule of FS_BASOP
The tentative schedule for FS_BASOP is outlined in the table below. 
	Month
	Meeting / date
	Activity

	Sept-2017
	SA#77 (13 - 15 Sept 2017)
	Launch of FS_BASOP

	Oct-2017
	SA4#95 (9 - 13 Oct 2017)
	· Agreement of stable initial version of FS_BASOP Project Plan (BASOP-1)
· Initial proposal of an extension of the STL basic operators
· Initial analysis of benefits of an alternative implementation of EVS using the extended basic operators

· Discussion on the criteria the alternative implementation of EVS must fulfill in order to qualify for standardization

· Initial proposal of a validation procedure of the potential EVS alternative implementation

	Nov-2017
	SA4#96 (13-17 Nov 2017)
	Progress on:
· the extension of the STL basic operators

· the analysis of the benefits of an alternative implementation of EVS using the extended basic operators

· the criteria the alternative implementation of EVS must fulfill in order to qualify for standardization

· the validation procedure of the potential EVS alternative implementation

Agreement to send a preliminary FS_BASOP TR to TSG-SA for information

	Feb-2018
	SA4#97 (5-9 Feb 2018)
	· Agreement on the extension of the STL basic operators

· Decision whether to launch a standardization of the alternative implementation of EVS using the extended basic operators

· Agreement on the validation procedure of the EVS alternative implementation

Agreement to send the final FS_BASOP TR to TSG-SA for approval
Agreement to submit the SA4-agreed basic operators to GitHub

	Mar-2018
	SA#79 (21 - 23 March 2018)
	TSG-SA approval of FS_BASOP TR
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