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1 Introduction

A new work item on “Usage of CAPIF for xMB API” was agreed during SA4#97.

2 Objectives

The objective of this work item is to:

1. to modify xMB stage 2 to align it with the CAPIF TS 23.222.

2. to separate xMB stage 2 definition into a new specification.

3 Proposed Time Plan

	Meeting
	Usage of CAPIF for xMB API
(CAPIF4xMB)

	SA4#97 
	· Agreement and approval on WID in SA4

	SA#79 
	· Approval on WiD

	SA4#98 (9 – 13 April 2018, Kista, Sweden)
	· Agreement on TS 26.348 skeleton
· Agreement of new structure
· Start discussing implications of CAPIF for xMB

· Discuss potential guidelines and informational Clauses

	SA#80 (13-15 June 2018, La Jolla, CA)
	· No action

	SA4#99 (09-13 July 2018, Rome, Italy)
	· Progress implications of CAPIF for xMB
· Progress TS

	SA#81 (12-14 September 2018, Gold Coast)
	· Send new TS for information

	SA4#100 (15-19 October 2018, Kochi, India)
	· Finalize remaining issues
· Prepare TS for approval 

	SA4#101 (19-23 November 2018, Busan, Korea)
	· Prepare TS for approval
· Work done ( Applause…😉

	SA#82 (12-14 December 2018, Sorrento)
	· Send new TS for approval


- 1/2 -

