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1 Introduction

At the SA4#98 meeting, the E-FLUS (Enhancements to Framework for Live Uplink Streaming) work item was agreed in S4-180575 and approved by SA plenary (SA#80) in SP-180285. The following time and work plan is proposed towards fulfilling the targeted completion and approval of this work item at SP#83 (March 2019).
2 Proposed Time Plan
The following time plan for E-FLUS is proposed:

	Meeting
	E-FLUS Work Item Objectives

	SA#80 (13-15 Jun 2018, La Jolla, USA)
	· E-FLUS Work Item was approved by SA Plenary

	SA4#99 (09-13
Jul 2018, Rome, Italy)
	· Agreement of E-FLUS time plan

· Discussed contributions on QoS requirements, upload strategies, downlink distribution, network assistance, network-based media processing, separated UP and CP instantiations of FLUS source, professional media applications, and CR corrections to TR 26.939.

· Produced outbound LS to RAN2 regarding new QCI/5QI for FLUS

· Agreed on following changes to existing contents in TR 26.939: new use case description on drone mounted camera, updating existing text on professional media application use cases, new call flows depicting downlink distribution

· Agreed on change requests on corrections to TR 26.939 

	SA4 MBS SWG

Telco on E-FLUS (29 Aug 2018, time 16.00-18.00 CEST, Host: Qualcomm)
	· Discuss/agree on additional contributions to E-FLUS
· Document submission deadline: 26 Aug 2018 @ 23:59 PM CEST to 3GPP SA4 reflector

	SA4 MBS SWG

Telco on E-FLUS (27 Sep 2018, time 16.00-18.00 CEST, Host: Qualcomm)
	· Discuss/agree on additional contributions to E-FLUS
· Document submission deadline: 24 Sep 2018 @ 23:59 PM CEST to 3GPP SA4 reflector

	SA4#100 (15-19
Oct 2018, Kochi, India)
	· Proposals on

· Non-use case specific contributions to TR 26.939

· Use case related contributions to TR 26.939

· Technical contributions to TS 26.238
· Reach agreement, or plan on way forward in case of open issues, on contributions to TR 26.939 and/or TS 26.238
· Agree on CRs to TS 26.238

	SA4 MBS SWG

Telco on E-FLUS (xx Nov 2018, time 16.00-18.00 CET, Host: Qualcomm)
	· Discuss/agree on additional contributions to E-FLUS
· Document submission deadline: xx Nov 2018 @ 23:59 PM CET to 3GPP SA4 reflector

	SA4#101 (19-23
Nov 2018, Busan, Korea)
	· Proposals on

· Non-use case specific contributions to TR 26.939

· Use case related contributions to TR 26.939

· Technical contributions to TS 26.238
· Reach agreement, or plan on way forward in case of open issues, on contributions to TR 26.939 and/or TS 26.238
· Agree on CRs to TS 26.238

	SA#82 (12-14 Dec, 2018, Sorrento, Italy)
	· TR presented for information

· Present CRs to TS 26.238 for approval

	SA4 MBS SWG

Telco on E-FLUS (xx Dec 2018, time 16.00-18.00 CET, Host: Qualcomm)
	· Discuss/agree on additional contributions to E-FLUS
· Document submission deadline: xx Dec 2018 @ 23:59 PM CET to 3GPP SA4 reflector

	SA4#102 (28 Jan – 1 Feb, 2019, location TBD)
	· Final proposals on

· Non-use case specific contributions to TR 26.939

· Use case related contributions to TR 26.939

· Technical contributions to TS 26.238
· Reach agreement on any remaining contributions to TR 26.939 and/or TS 26.238
· Prepare work item summary to be presented at SA#83

	SA#83 (20-22 Mar, 2019, location TBD in Canada)
	· Present work item summary to SA Plenary

· Present Rel-16 TR 26.939 to SA Plenary

· Present CRs to TS 26.238 for approval


3 Proposal
It is proposed to agree on the time and work plan as described in Section 2.
