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1. Introduction

This document describes the time plan for the “Test Methodologies for the Evaluation of Perceived Listening Quality in Immersive Audio Systems” work item. Section 2 of the document lists the current LiQuImAS permanent documents. Section 3 of the document describes the schedule. This document will be continuously updated as necessary.
2. List of LiQuImAS permanent documents
	Document number
	Title
	Current version
	Editor

	S4-180989
	LIQUIMAS-1 Time Plan of LiQuImAS work item
	0.10
	Qualcomm, Incorporated


3. Schedule
	Month
	Meeting / date
	Activity

	Sep-17
	SA#77 (13-15 Sep 2015)
	Approval of work item LiQuImAS

	Oct-17
	SA4#95 (9-13 Oct 2017)
	Initial inputs
1st Draft (outline) for TR 26.861, TS 26.259, TS 26.260
Produce LS to ITU-T SG12, ITU-R WP6C, ETSI TC STQ, VR-IF, ISO-MPEG (inform start of work)

	Nov-17
	SA4#96 (13-17 Nov 2017)
	Review additional inputs and progress on TR 26.861
2nd Draft of TR 26.861,TS 26.260



	Dec-17
	SA4 Ad-Hoc on Virtual Reality with conference bridge support (hosted by Ericsson)
(08 Dec 2017 – 8:00am to 11:00am)
	Review additional inputs and progress on TR 26.861
Collect inputs on a test plan for evaluation of VRStream audio

2nd Draft of TS 26.259

	Dec-17
	SA#78 (20-22 Dec 2017)
	

	Feb-18
	SA4#97 (05-09 Feb 2018)
	Review additional inputs on VRStream audio testing

Review additional inputs and progress on TR 26.861
3rd Draft of TR 26.861, TS 26.259, TS 26.260


	Feb-18
	SA4 Telco on LiQuImAS 
(hosted by Qualcomm)

(05 Mar 2018 – 17:00 to 19:00 CET)
	Finalize test plan for evaluation of VRStream audio

	Mar-18
	SA4 Telco on LiQuImAS

(hosted by Qualcomm)

(26 Mar 2018 – 17:00 to 19:00 CET)
	Review additional inputs and progress on TR 26.861, TS 26.259, TS 26.260

	Mar-18
	SA#79 (21-23 Mar 2018)
	

	Apr-18
	SA4#98 (09-13 Apr 2018)
	Review additional inputs and progress on TR 26.281
Draft v0.1.0 of TR 26.861, TS 26.259

	May-18
	SA4 Telco on LiQuImAS (joint with VRStream)

(hosted by Qualcomm)

(28 May 2018 – 16:00 to 18:00 CEST)
	Inputs on test methods for motion to sound latency (26.260)

Inputs on loudness test methods (26.260)

	Jun-18
	SA#80 (13-15 Jun 2018)
	Exception Sheet Approval

	Jul-18
	SA4#99 (09-13 Jul 2018)
	Agreed on TS 26.259, and TS 26.861

	Aug-18
	3GPP SA4 SQ Ad-Hoc with conference bridge support (Host: ETSI Sophia-Antipolis - 27 Aug 2018 – 9:00 to 13:00 CEST) – Deadline for submission: 22 Aug 2018 – 23:59 CEST
	Power to agree on TS 26.260

	Sep-18
	SA4#81 (09-12 Sep 2018)
	Approve 26.259, 26.260 and 26.861
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