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1 
Administrative issues 

Nothing to report.
2
Liaison statements

2.1
Incoming Liaison statements

No incoming LS for this meeting

2.2
Outgoing Liaison statements

No outgoing LS for this meeting

7
Converged Management

7.1
Converged Management Plenary

No document for approval.
The CMAN SWG action list after this meeting is found in S5-153201.
7.2
Rel-13 Operations, Administration, Maintenance and Provisioning (OAM&P)

7.2.1
Compliance of 3GPP SA5 specifications to the NGMN Top Operational Efficiency (OPE) Recommendations

7.2.1.1
TR on compliance of 3GPP SA5 specifications to the NGMN Top OPE Recommendations

3GPP Work Plan status

Percentage of completion: 85% (previously 82%)

Estimated completion date: SA#70 - Dec 2015

Other information (WID update, Rapporteur change, etc.): None
Technical Progress status

Summary of progress: 

· Discussed the progress of the draft TR 32.838 and identified the areas needing contributions. 

· Introduced the recommendations related to Common Channel Optimization (CCO) in the draft TR

· Discussed several contributions related to the clause on SON. Revised contributions will be addressed at SWG closing session. 

Outstanding issues: None

The contributions in the following table were agreed. For CRs, they are being requested for SA5 approval to be sent to SA for approval; for revised WIDs, they are being requested for SA5 approval.

	Tdoc No.
	Title
	Source
	Doc-type

	S5-153050
	pCR to 32.838 Table 7.3.5
	Cisco
	pseudo CR / text proposal

	S5-153329
	pCR to 32.838 Table 7.1.1
	Cisco
	pseudo CR / text proposal

	S5-153330
	pCR to 32.838 Table 7.2.1
	Cisco
	pseudo CR / text proposal

	S5-153331
	pCR to 32.838 Table 7.3.2
	Cisco
	pseudo CR / text proposal

	S5-153332
	pCR to 32.838 Table 7.2.12
	Cisco
	pseudo CR / text proposal

	S5-153092
	pCR to 32.838 Table 7.5.4
	Cisco
	pseudo CR / text proposal

	S5-153113
	Introduction of Top OPE recommendations related to Common Channel Optimization (CCO)
	Huawei
	pseudo CR / text proposal


The contributions in the following table were agreed for email approval; For draft TS/TR, the version for email approval shall incorporate all of the pCRs agreed at the meeting or agreed by email approval; for CRs, if approved by email they are requested to be sent to SA for approval.

	Tdoc No.
	Title
	Source
	Doc-type

	S5-153333
	Draft TR 32.838
	Rapporteur
	draft TS/TR


7.2.1.2
TS work on Compliance of 3GPP SA5 specifications to the NGMN Top OPE Recommendations

No contributions were received to this meeting.

7.2.2
Converged management Performance Management Interface Definitions

3GPP Work Plan status

Percentage of completion: 60% (previously 30%)

Estimated completion date: SA#70 - Dec 2015

Other information (WID update, Rapporteur change, etc.): None

Technical Progress status

Summary of progress: 

· Presentation of the latest draft of the spec M-SDO JWG PM2: Metadefinitions for Measurements and KPIs.

· Discussed the progress of the multi-SDO Converged PM JWG and next steps for SA5.

Outstanding issues: None
No agreed contributions at this meeting.
7.3
Converged Management Studies

7.3.1
Study on Compliance of 3GPP SA5 specifications to the NGMN NGCOR

3GPP Work Plan status

Percentage of completion: 60 % (previously 55%)

Estimated completion date: SA#69 (Sept. 2015) 

Other information (WID update, Rapporteur change, etc.): None

Technical Progress status

Summary of progress: Reformatting on GEN, FM, PM, INV are agreed.

Outstanding issues: None.

The contributions in the following table were agreed. For CRs, they are being requested for SA5 approval to be sent to SA for approval; for revised WIDs, they are being requested for SA5 approval.

	Tdoc No.
	Title
	Source
	Doc-type

	S5-153125
	pCR 32.837 Introduce GEN requirements
	Huawei
	pseudo CR / text proposal

	S5-153126
	pCR 32.837 Introduce PM requirements
	Huawei
	pseudo CR / text proposal

	S5-153334
	pCR 32.837 Introduce the new format to INVM section
	Huawei
	pseudo CR / text proposal

	S5-153335
	pCR 32.837 Introduce the new format to FM section
	Huawei
	pseudo CR / text proposal


The contributions in the following table were agreed for email approval; For draft TS/TR, the version for email approval shall incorporate all of the pCRs agreed at the meeting or agreed by email approval; for CRs, if approved by email they are requested to be sent to SA for approval.

	Tdoc No.
	Title
	Source
	Doc-type

	S5-153341
	Latest draft NGCOR compliance TR 32.837
	Rapporteur
	draft TS/TR
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