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This document describes the work plan status after SA5#101 for SA5 WIs/SIs:

- Completion rate

- Target for completion

- Deliverables to next SA meeting (if any)
- WID update (if any)
- Exception request (if any)
This document is the only reference for preparation of next SA meeting and update of the 3GPP work plan and is based on:

- Rapporteur Reports (for OAM/CMAN SWGs)

- SWG Exec Reports

- SA5 closing plenary decisions
- Outcome of email approvals (when applicable)

	Charging work items

	UID
	Title
	SA#66
	SA#67
	SA#68
	Completion date
	Deliverables to SA#68

	640059
	Inter-PLMN PS domain online charging
	10%
	20%
	50%
	SA#70 (12/2015)
	None

	640159
	TR on Inter-PLMN PS domain online charging
	25% (Phase 1)
	60% (Phase 1)
	100% (Phase 1)
	SA#68 (06/2015)
	TR 32.843 for Information (completion of phase 1) in  S5-153269
Presentation sheet in S5-153253
Note: TR phase 2 is 0% and target for completion date is SA#70 (12/2015)

	640259
	Specification of Inter-PLMN PS domain online charging
	0%
	0%
	0%
	SA#70 (12/2015)
	None

	660056 
	ULI and release causes for charging enhancement for VoLTE
	-
	5%
	20%
	SA#69 (09/2015)
	Rel-13 CRs

	670025
	Charging on enhancements for IMS Service Continuity
	-
	-
	50%
	SA#70 (12/2015)
	Rel-13 CRs

	68abcd
	Enhanced S2a Mobility Over Trusted WLAN access to EPC - Charging 
	-
	-
	-
	SA#70 (12/2015)
	New WID in S5-152261

	68abcd
	Announcements for IMS Online Charging 
	-
	-
	5%
	SA#70 (12/2015)
	New WID in  S5-152264, Rel13 CR 


	Charging study items

	UID
	Title
	SA#66
	SA#67
	SA#68
	Completion date
	Deliverables to SA#68

	620060
	Study on Charging aspects on Roaming End-to-end scenarios with VoLTE IMS and interconnecting networks
	55%
	75%
	100%
	SA#68 (06/2015)
	TR 32.849 for approval in S5-152281
Presentation sheet in S5-152280

	670015
	Study on Determination of Completeness of Charging Information in IMS
	-
	-
	7%
	SA#70 (12/2015)
	None

	68abcd
	Study on Overload Control for Diameter Charging Applications
	-
	-
	3%
	SA#71 (03/2016)
	New WID in S5-152262


	OAM&P work items

	UID
	Title
	SA#66
	SA#67
	SA#68
	Completion date
	Deliverables to SA#68

	560132
	Enhanced Network Management (NM) centralized Coverage and Capacity Optimization
	20%
	30%
	50%
	SA#70 (12/2015)
	Rel-13 CR 

	560036
	WLAN Management
	10%
	10%
	50%
	SA#69 (09/2015)
-> SA#70 (12/2015)
	None

	560136
	WLAN Network Resource Model for Type-2 interface
	20%
	20%
	70%
	SA#69 (09/2015)
-> SA#70 (12/2015)  
	None

	560236
	WLAN measurements defined in IEEE and IETF WLAN performance measurements for use on Type-2 interface
	5%
	5%
	20%
	SA#69 (09/2015)
-> SA#70 (12/2015) 
	Rel-13 CR (email approval ongoing)

	600044
	Energy Efficiency related Performance Measurements
	25%
	25%
	40%
	SA#68 (06/2015) 
-> SA#70 (12/2015)
	Rel-13 CRs, revised WID in S5-153347

	660055
	Multi-Broadcast Single Frequency Network (MBSFN) Minimization of Drive Tests (MDT) enhancement
	-
	15%
	100%
	SA#68 (06/2015)
	Rel-13 CRs

	68abcd
	Management of mobile networks that include virtualized network functions
	-
	-
	-
	SA#71 (03/2016)
	New WID in S5-153360

	68abcd
	Management concept, architecture and requirements for mobile networks that include virtualized network functions
	-
	-
	-
	SA#71 (03/2016)
	New WID in S5-153369


	OAM&P study items

	UID
	Title
	SA#66
	SA#67
	SA#68
	Completion date
	Deliverables to SA#68

	610045
	Study on Enhancements of OAM aspects of Distributed Mobility Load Balancing (MLB) SON function
	25%
	25%
	30%
	SA#70 (12/2015)
	None

	620059
	Study on Application and Partitioning of Itf-N
	30%
	30%
	60%
	SA#69 (09/2015)
	None

	640054
	Study on Network Management of Virtualized Networks
	25%
	60%
	85%
	SA#68 (06/2015)
->  SA#69 (09/2015)
	None

	660037
	Study on KQIs for Service Experience
	-
	5%
	40%
	SA#69 (09/2015) 
-> SA#70 (12/2015)
	None

	670028 
	Study on OAM support for Licensed Shared Access (LSA)
	-
	-
	15%
	SA#69 (09/2015) 
-> SA#70 (12/2015)
	None


	Converged Management work items

	UID
	Title
	SA#66
	SA#67
	SA#68
	Completion date
	Deliverables to SA#68

	560034
	Compliance of 3GPP SA5 specifications to the NGMN Top Operational Efficiency (OPE) Recommendations
	65%
	65%
	70%
	SA#70 (12/2015)
	None

	560134
	TR on Compliance of 3GPP SA5 specifications to the NGMN Top Operational Efficiency (OPE) Recommendations
	78%
	80%
	85%
	SA#70 (12/2015)
	None

	560234
	TS work on Compliance of 3GPP SA5 specifications to the NGMN Top Operational Efficiency (OPE) Recommendations
	50%
	50%
	50%
	SA#70 (12/2015)
	None

	560235
	Converged Management PM Interface definitions
	30%
	30%
	60%
	SA#70 (12/2015)
	None


	Converged Management study items

	UID
	Title
	SA#66
	SA#67
	SA#68
	Completion date
	Deliverables to SA#68

	560435
	Study on compliance of 3GPP SA5 specifications to the NGMN NGCOR Requirements
	45%
	50%
	60%
	SA#69 (09/2015)
	None


