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6.6.2
1 3GPP Work Plan status

Percentage of completion: 75% (previously 60%)

Estimated completion date: SA#71 – 03/16 (if change: previous SA#70 – 12/15)

Other information (WID update, Rapporteur change, etc): Removed video call and MCPTT from Service Aspects; Change time scale to SA#71.
2 Technical Progress status

Summary of progress: Add conclusion; Removed bidirectional video call and MCPTT. 
Outstanding issues: 
3 Minutes

The RG session was held on Q1, 18 Nov.
	Tdoc
	Title/Discussion/Conclusion
	Source 

	S5-156187
	Updated WID Study on KQIs for Service Experience 
Presented by Huawei
Discussion:
Conclusion: approved
	Huawei

	S5-156188
	pCR TR32.862 update scope according to udated WID
Presented by Huawei
Discussion:
Conclusion: approved
	Huawei

	S5-156189
	pCR TR32.862 Combining the access phase for the different scenarios in Section 5
Presented by Huawei
Discussion: 
Robert: video streaming and file transfer may have login phase like email. 
Conclusion: For email approval. New TD#156333
	Huawei

	S5-156190
	Structural Differences for the KQI in the different standard organizations 

Presented by Huawei
Discussion: 
JMC: the table move to a more appropriated place,
Robert: the conclusion should be more clear, what to do next?
Conclusion: revise to 156335
	Huawei

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	


4 Action items

	Item
	Description
	Release
	Owner
	Status 
	Target 

	104#1
	Generate as S5-156336 32.862 0.6.0
after e-mail approval of the contributions
	
	Rapporteur
	Open
	After SA5#104
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