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7.3.1
1 3GPP Work Plan status

Percentage of completion: 60 % (previously 60%)

Estimated completion date: SA#70 (Dec 2015) -> Proposed to stop the SI
Other information (WID update, Rapporteur change, etc): None
2 Technical Progress status

Summary of progress: Reviewed the progress of draft TR 32.837
Outstanding issues: None.
3 Minutes

The RG session was held on 2015-11-18 Q2.
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	S5-156128
	Progress status of TR 32.837

The progress was reviewed. It was agreed that the work cannot be completed in Rel-13. Due to the very low level of contribution, it is doubtful whether moving the SI to Rel-14 would help. Decision is postponed to SWG closing session.  
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