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6.5.2
1 3GPP Work Plan status

Percentage of completion: 5% (previously 0%)

Estimated completion date: SA#80 - Jun. 2018
Other information (WID update, Rapporteur change, etc): None.
2 Technical Progress status

Summary of progress: 5 skeletons were agreed.
Outstanding issues: - 
3 Minutes

The RG session was held on 2017-05-11 Quarter Late.

	Tdoc
	Title/Discussion/Conclusion
	Source 

	S5-173242
	Skeleton for 32.46a
Approved
	Ericsson

	S5-173243
	Skeleton for 32.46b
Approved
	Ericsson

	S5-173244
	Skeleton for 32.46c
Approved
	Ericsson

	S5-173245
	Skeleton for 32.46x
Approved
	Ericsson

	S5-173246
	Skeleton for 32.46y
Approved
	Ericsson


4 Action items

	Item
	Description
	Release
	Owner
	Status 
	Target 

	77.n
	Description of the action
	Rel-11
	Owner
	New
	SA5#78
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