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1 3GPP Work Plan status

Percentage of completion: 5% (previously 0%)
Estimated completion date: SA#80 - June 2018
2 Technical Progress status

Summary of progress:
· 3 pCRs were discussed
· The skeleton was discussed; it was requested to add editor’s notes for each clause

· The pCR of EE KPIs shall be revised and will be sent out for email approval.
Outstanding issues: None.
3 Minutes

The RG session was held on Thursday 25th August, Q5.
	Tdoc
	Title/Discussion/Conclusion
	Source 

	S5-174066
	TR 32.972 skeleton
It was requested to add editor’s notes to explain the purpose of clauses.

Revised to S5-174456.
	ORANGE

	S5-174082
	pCR TR 32.972 Introduction
It was said that this is not appropriate text for the Introduction.

The document was noted.
	ORANGE

	S5-174083
	pCR TR 32.972 About EE KPIs and metrics
It was requested to differentiate between existing EE KPIs and potential new ones that we could propose.

Revised to S5-174457 (for email approval).
	ORANGE

	
	
	


4 Action items
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