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6.5.7
1 3GPP Work Plan status

Percentage of completion: 100% (previously 50%) if the revision of 175203 and the revision of 175133 are approved.
Estimated completion date: SA#78 - December 2017
Other information (WID update, Rapporteur change, etc): This meeting minutes is taken by Zhu Lei from Huawei in SA5#115 meeting. 
2 Technical Progress status

Summary of progress: 
· The potential solutions for PGW and SGW related measurement and conclusions are proposed. The group discussed the following 5 pCRs at the session 
· 175202 Rel-15 pCR 32.867 Add use cases and requirements for PFCP and  GTP-U related measurements On Sxa&Sxb interface
· S5-175203 Rel-15 pCR 32.867 Add use cases and requirements for configuration management for S/P-GW with CUPS
· S5-174132 Editor’s notes cleanup
· S5-174133 Add conclusions
· S5-174134 Add recommendations
· The group agreed that TR 32.867 is ready to report to SA plenary if revision of are approved. 
Outstanding issues: None.
3 Minutes

The RG session was held on 19th October 2017, Q2.

	Tdoc
	Title/Discussion/Conclusion
	Source 

	S5-175202
	Rel-15 pCR 32.867 Add use cases and requirements for PFCP and  GTP-U related measurements On Sxa&Sxb interface
Nokia is to take performance measurement on Sxa/Sxb interface in case of GTP-U.
Conclusion: document was approved
	Nokia

	S5-175203
	Rel-15 pCR 32.867 Add use cases and requirements for configuration management for S/P-GW with CUPS
Nokia is to have configuration management by EM to setup relationship S/P-GW with CUPS.
Ericsson: is that implication that the relationship is for setup or removal. And, the 

Nokia is fine to

Conclusion: document revises to 450
	Nokia

	
	
	

	S5-175132
	pCR 32.867 Editor’s notes cleanup
Conclusion: Document was approved
	Huawei

	S5-175133
	pCR 32.867 Add recommendations
Ericsson considers that the use cases and requirements in study phase are at detail level. Ericsson suggests that the changes should be made in general manner.
Huawei is to agree to finish this work and adopted Ericsson’s comments.
Conclusion: revise to 451
	Huawei

	S5-175134
	pCR 32.867 Add conclusions
Conclusion: Document was approved
	Huawei


4 Action items

None.
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