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1
Decision/action requested

Discuss and approve the text proposal.
2
References

[1] 3GPP TS 28.531 v0.2.0 Provisioning of network slicing for 5G networks and services
[2] SP-170955 Revised WID on Provisioning of 5G networks and network slicing

3
Rationale

This way forward contribution is proposed from rapporteur point of view to indicate the priorities and the sequence of the provisioning work to be done in Rel-15 timeframe to achieve a basic functioning support for 5G management and orchestration.

4
Detailed proposal
It is proposed to do the provisioning work following the sequence below in Rel-15 timeframe:
a) In TS 28.531 Provisioning; Stage 1:
	Clause in TS 28.531
	Key Technical points
	Status
	Analysis
	SA5#117
	SA5#118
	SA5#119

	5.1
	Use cases

	5.1.1
	Network Slice instance creation
	Stable
	
	
	
	

	5.1.2
	Network slice subnet instance creation
	Stable
	
	
	
	

	5.1.3
	Network slice instance termination
	Stable
	
	
	
	

	5.1.X
	Network slice subnet instance termination
	To be added
	Add use case of network slice subnet instance termination
	X
	X
	

	5.1.X
	Network slice subnet template
	To be added
	Add use case of network slice subnet template
	X
	X
	

	5.1.X
	Network slice instance modification
	To be added
	Best effort to finish in Rel-15
Add use case of network slice instance modification
	X
	X
	

	5.1.X
	Network slice subnet instance modification
	To be added
	Best effort to finish in Rel-15
Add use case of network slice subnet instance modification
	X
	X
	

	5.1.X
	Network slice instance activation and de-activation
	To be added
	Best effort to finish in Rel-15
Add use case of network slice instance activation and de-activation
	X
	X
	

	5.1.X
	Network slice subnet instance activation and de-activation
	To be added
	Best effort to finish in Rel-15
Add use case of network slice subnet instance activation and de-activation
	X
	X
	

	5.2
	Requirements

	5.2.1
	Requirements for interface provided by NSMF
	Not stable
	More requirements need to be added based on the use cases
	X
	X
	

	5.2.2
	Requirements for interface provided by NSSMF
	Not Stable
	More requirements need to be added based on the use cases
	X
	X
	

	5.2.X
	Requirements for coordination with management systems of non-3GPP parts
	To be added
	Add requirements for coordination with management systems of non-3GPP parts
	X
	X
	


b) In TS 28.532 Provisioning; Stage 2 and stage 3:
	Clause in TS 28.532
	Key Technical points
	Status
	Analysis
	SA5#117
	SA5#118
	SA5#119

	5
	Interfaces for provisioning of networks and network slicing
Note: The interface here means the service based interface which represents how a set of services is provided/exposed by a management service provider

	5.X
	Interface for Network Slice instance creation
	To be added
	Add Interface (group of operations) for Network Slice instance creation
	X
	X
	

	5.X
	Interface for Network slice subnet instance creation
	To be added
	Add Interface (group of operations) for Network slice subnet instance creation
	X
	X
	

	5.X
	Interface for Network slice instance termination
	To be added
	Add Interface (group of operations) for Network slice instance termination
	X
	X
	

	5.X
	Interface for Network slice subnet instance termination
	To be added
	Add Interface (group of operations) for Network slice subnet instance termination
	X
	X
	

	5.X
	Interface for Network slice instance modification
	To be added
	Best effort to finish in Rel-15
Add Interface (group of operations) for Network slice instance modification
	X
	X
	

	5.X
	Interface for Network slice subnet instance modification
	To be added
	Best effort to finish in Rel-15
Add Interface (group of operations) for Network slice subnet instance modification
	X
	X
	

	5.X
	Interface for Network slice instance activation and de-activation
	To be added
	Best effort to finish in Rel-15
Add Interface (group of operations) for Network slice instance activation and de-activation
	X
	X
	

	5.X
	Interface for Network slice subnet instance activation and de-activation
	To be added
	Best effort to finish in Rel-15
Add Interface (group of operations) for Network slice subnet instance activation and de-activation
	X
	X
	

	6
	Information Model definitions

	6.X
	Network slice information model
	To be added
	Add network slice information model to support the use cases of Network Slice instance creation, Network slice instance termination
	X
	X
	

	6.X
	Network slice subnet information model
	To be added
	Add network slice subnet information model to support the use cases of Network slice subnet instance creation, Network slice subnet instance termination, and Network slice subnet template
	X
	X
	

	6.X
	Network slice information model
	To be added
	Best effort to finish in Rel-15
Add network slice information model to support the use cases of Network slice instance modification, Network slice instance activation and de-activation
	X
	X
	

	6.X
	Network slice subnet information model
	To be added
	Best effort to finish in Rel-15
Add network slice subnet information model to support the use cases of  Network slice subnet instance modification, Network slice subnet instance activation and de-activation
	X
	X
	

	7
	Provisioning procedures of networks and network slicing

	7.X
	Provisioning procedures of Network Slice instance creation, Network slice instance termination
	To be added
	Add provisioning procedures of Network Slice instance creation, Network slice instance termination
	X
	X
	

	7.X
	Provisioning procedures of Network Slice subnet instance creation, Network slice subnet instance termination
	To be added
	Add provisioning procedures of Network Slice subnet instance creation, Network slice subnet instance termination
	X
	X
	

	7.X
	Provisioning procedures of Network slice instance modification, Network slice instance activation and de-activation
	To be added
	Best effort to finish in Rel-15
Add provisioning procedures of Network slice instance modification, Network slice instance activation and de-activation
	X
	X
	

	7.X
	Provisioning procedures of Network slice subnet instance modification, Network slice subnet instance activation and de-activation
	To be added
	Best effort to finish in Rel-15
Add provisioning procedures of Network slice subnet instance modification, Network slice subnet instance activation and de-activation
	X
	X
	

	8
	RESTful HTTP-based solution set

	8.X
	RESTful HTTP-based solution set for Network Slice instance creation, Network slice instance termination
	To be added
	Add RESTful HTTP-based solution set for Network Slice instance creation, Network slice instance termination
	
	X
	X

	8.X
	RESTful HTTP-based solution set for Network Slice subnet instance creation, Network slice instance termination
	To be added
	Add RESTful HTTP-based solution set for Network Slice subnet instance creation, Network slice subnet instance termination
	
	X
	X

	8.X
	RESTful HTTP-based solution set for Network slice instance modification, Network slice instance activation and de-activation
	To be added
	Best effort to finish in Rel-15
Add RESTful HTTP-based solution set for Network slice instance modification, Network slice instance activation and de-activation
	
	X
	X

	8.X
	RESTful HTTP-based solution set for Network slice subnet instance modification, Network slice subnet instance activation and de-activation
	To be added
	Best effort to finish in Rel-15
Add RESTful HTTP-based solution set for Network slice subnet instance modification, Network slice subnet instance activation and de-activation
	
	X
	X


c)
The content of essential for basic functioning support, i.e. the stage 1/2/3 for Network Slice instance creation, Network slice subnet instance creation, Network slice instance termination, Network slice subnet instance termination, Network slice subnet template, should be finished in Rel-15.

d)
The content of best effort to finish in Rel-15, see above table, should be postponed to Rel-16 if they cannot be finished till SA5#119.

e)
The stage 1 and stage 2 shall be finished in SA5#118.
f)
The stage 3 shall be finished in SA5#119.
