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1
Decision/action requested

Discuss and approve the proposed text.
2
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3
Rationale

This way forward contribution is proposed from rapporteur point of view to indicate the priorities and the sequence of the fault supervision work to be done in Rel-15 timeframe to achieve a basic functioning support for 5G management and orchestration.

4
Detailed proposal
It is proposed to do the fault supervision work following the sequence below in Rel-15 timeframe:
a) In TS 28.545 Fault Supervision; Stage 1:
	Clause in TS 28.545
	Key Technical points
	Status
	Analysis
	SA5#117
	SA5#118
	SA5#119

	5.1
	Use cases

	5.1.X
	Subscription of alarm notifications of NSI/NSSI
	To be added
	
	X
	X
	

	5.1.X
	Alarm notification of NSI/NSSI
	To be added
	
	X
	X
	

	5.1.X
	Get alarmlist from NSMF/NSSMF
	To be added
	
	X
	X
	

	5.1.X
	Acknowledge NSI/NSSI alarms
	To be added
	
	X
	X
	

	5.1.X
	Clear NSI/NSSI alarms
	To be added
	
	X
	X
	

	5.1.X
	Unacknowledge of alarm notifications of NSI/NSSI
	To be added
	Best effort to finish in Rel-15
	X
	X
	

	5.1.X
	Set comment of NSI/NSSI  alarms
	To be added
	Best effort to finish in Rel-15
	X
	X
	

	
	
	
	
	
	
	

	5.2
	Requirements

	5.2.1
	Requirements for interface provided by NSMF
	To be added
	Rrequirements need to be added based on the use cases
	X
	X
	

	5.2.2
	Requirements for interface provided by NSSMF
	To be added
	Requirements need to be added based on the use cases
	X
	X
	

	
	
	
	
	
	
	


b) In TS 28.546 Fault Supervision; Stage 2 and stage 3:
	Clause in TS 28.546
	Key Technical points
	Status
	Analysis
	SA5#117
	SA5#118
	SA5#119

	5
	Interfaces

	5.1.X
	Interface for subscription of alarm notifications of NSI/NSSI
	To be added
	Maybe only operation is needed
	X
	X
	

	5.1.X
	Interface for get alarmlist from NSMF/NSSMF
	To be added
	Maybe only operation is needed
	X
	X
	

	5.1.X
	Interface for acknowledgement of NSI/NSSI alarms
	To be added
	Maybe only operation is needed
	X
	X
	

	5.1.X
	Interface for Clear NSI/NSSI alarms
	To be added
	Maybe only operation is needed
	X
	X
	

	5.1.X
	Interface for Unacknowledge of alarm notifications of NSI/NSSI
	To be added
	Best effort to finish in Rel-15
	X
	X
	

	5.1.X
	Interface for Set comment of NSI/NSSI  alarms
	To be added
	Best effort to finish in Rel-15

	X
	X
	

	5.2
	Notifications

	5.2.X
	notifyNewAlarm

notifyackStateChanged

notifyclearedAlarm

notifyalarmListRebuilt

notifychangedAlarm
	To be added
	May reuse the existing notifications after necessary enhancement
	X
	X
	

	5.2.X
	notifycomments

notifyPotentialFaultyAlarmList

notifyCorrelatedNotificationChanged

notifyChangedAlarmGeneral
	To be added
	Best effort to finish in Rel-15
May reuse the existing notifications after necessary enhancement
	X
	X
	

	
	
	
	
	
	
	

	6
	Information Model definitions

	6.X
	alarmInformation
	To be added
	May reuse the existing definination after necessary modification or enhancement
	X
	X
	

	6.X
	alarmList
	To be added
	May reuse the existing definination after necessary modification or enhancement
	X
	X
	

	
	
	
	
	
	
	

	7
	RESTful HTTP-based solution set

	7.X
	RESTful HTTP-based solution set for Fault Supervison
	To be added
	Based on the agreed  stage 2 content.
	
	X
	X

	
	
	
	
	
	
	

	Annex A 
	Event Types
	To be added
	Add new event type if needed
	
	X
	X

	Annex B 
	Probable Causes
	To be added
	Add new probable causes if needed
	
	X
	X


Note: The content of best effort to finish in Rel-15, see above table, should be postponed to Rel-16 if they cannot be finished till SA5#119.

