3GPP TSG-SA5 (Telecom Management)
S5-182030
SA5#118, 9-13 April 2018 Beijing (China)


Source:

Robert Petersen
Title:

UID_760058 Management of QoE measurement collection OAM Rapporteur Report
Agenda Item:

6.4.8
1 3GPP Work Plan status

Percentage of completion: 25% (previously 25%)

Estimated completion date: SA#82 – Dec. 2018 (if change: previous SA#80 – Jun. 2018)

Other information (WID update, Rapporteur change, etc): WID update in S5-182443
2 Technical Progress status

Summary of progress: Update of WID with regards to time schedule for half a year was agreed.
Outstanding issues:

3 Minutes

The RG session was held on 2018-04-11, Quarter 1.

	Tdoc
	Title/Discussion/Conclusion
	Source 

	S5-182327
	Updated WID on Management of QoE measurement collection
Ericsson: Should this delay be done as the proposal means that the work item is moved to Rel-16, or should a request for Exception request be done instead?

Orange: Is it realistic to finish this Work Item taking into account the work that is needed to finish Rel-15 5G work items?

Ericsson: There is a risk that the proposed delay is not enough.

Chairman: It is better to plan for a time which is safe.

The decision of the group was to use half a year delay.
Conclusion: To update the contribution in Tdoc S5-182443, which was agreed.
	Ericsson


4 Action items

	Item
	Description
	Release
	Owner
	Status 
	Target 

	117-1
	Produce an LS to RAN 2 about the introduction of an indication of start of a recording session.
	Rel-15
	The rapporteur
	New
	SA5#119
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