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6.5.4
1 3GPP Work Plan status

Percentage of completion: 20% (previously 15%)
Estimated completion date: SA#80 - June 2018
2 Technical Progress status

Summary of progress:
· The WID update was presented. It was requested that completion dates be shifted by 3 months and TR 28.900 title be revised so as to cover both studies (Ericsson new WID and this one)

· A contribution comparing how ONAP DCAE and 3GPP handle alarm notifications has been discussed

· A contribution bringing back ONAP diagrams into TR 28.900, according to SA recommendations, has been presented and approved.
Outstanding issues: None.
3 Minutes

The RG session was held on Thursday 17th May, Q3.
	Tdoc
	Title/Discussion/Conclusion
	Source 

	S5-183152
	Revised SID on integration of ONAP DCAE
To align with Ericsson new SID proposal on integration of ONAP and 3GPP configuration management, dates for sending TR 28.900 for Information and Approval are shifted by 3 months, i.e. Dec. 2018 and March 2019 respectively.

Similarly, TR 28.900 title is to be changed to be more general so as to cover both studies.

TR 28.900 will be common to both studies.

Revised to S4-183597.
	AT&T, Orange

	S5-183142
	pCR TR 28.900 Handling of alarm event notifications
Some typos.

It was said that, if the WID update is approved by SA, some text from this pCR might have to be removed from TR 28.900.

Revised to S5-183598.
	Huawei

	S5-183175
	pCR TR 28.900 Re-introduce ONAP diagrams
It was said that, if the WID update is approved by SA, some text from this pCR might have to be removed from TR 28.900.

Approved.
	AT&T, Orange
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