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6.6.1
1 3GPP Work Plan status

Percentage of completion: 100% (previously 85%).
Estimated completion date: SA#82 – Dec. 2018.
2 Technical Progress status

Summary of progress:
The following contributions have been discussed:

· Edithelp comments have been reviewed;
· a pCR fixing some latest editorial / technical details has been discussed;

· a pCR proposing potential solutions has been discussed, to be revised.

This Study Item can be now declared as completed.
TR 32.972 to be sent to SA#82 for Approval.
Outstanding issues: None.
3 Minutes

The RG session was held on Wednesday 10th October, Q2.
	Tdoc
	Title/Discussion/Conclusion
	Source 

	S5-186063
	pCR TR 32.972 Edithelp comments
Approved.
	Orange

	S5-186064
	pCR TR 32.972 – Potential solutions
MCC: replace ‘3GPP RAN WGs’ by ‘3GPP’
Ericsson: In 9.1: add reference to TS 28.554 (KPI definition)

DT: not clear the single / multiple PM jobs. Rapporteur: ok to remove this.

Revised to S5-186432.
	Orange

	S5-186149
	pCR TR 32.972 Cleanup
MCC: don’t put a reference in a clause title (cf. 8.2.1.1 and 8.2.1.2)
Rapporteur: will do that when implementing the changes in next draft TR version.

Approved.
	Ericsson, Orange
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