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6.5.2
1 3GPP Work Plan status

Percentage of completion: 61% (previously 60%)

Estimated completion date: SA#83 - Mar 2019
Other information (WID update, Rapporteur change, etc): 

2 Technical Progress status

Summary of progress: 
Contribution regarding replace 3GPP management system with 3GPP MnF has been discussed and approved
Outstanding issues: None
3 Minutes

The RG session was held on <2019-01-24 Q3>
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	Title/Discussion/Conclusion
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	S5-191129
	pCR 28.900 Replace 3GPP management system with 3GPP MnF 
Conclusion: Approved 
	Huawei
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