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1 3GPP Work Plan status

Percentage of completion: 45% (previously 30%).
Estimated completion date: SA#87 – March 2020.
2 Technical Progress status

Summary of progress:
· Three use cases have been introduced with the associated potential requirements.
· A ‘Concepts and Background’ clause was introduced and approved.
Outstanding issues: None.
3 Minutes

The RG session was held on Tuesday 15th October.
	Tdoc
	Title/Discussion/Conclusion
	Source 

	S5-196441
	Editorial corrections 
The document was revised along the following points:

1. Changed title to: “Editorial corrections and requirement removal”.
The document was revised to S5-196664
	TNO


	Tdoc
	Title/Discussion/Conclusion
	Source 

	S5-196443

	Add use case for creation of a network slice instance associated with a satellite RAN and a terrestrial RAN
The document was revised along the following points:

1. Clarified wording of the requirement to make sure that it aligns with TS28.541 clause 6.3 (network slice requirement ( network slice service requirement).
2. Corrected other clauses to use the same terminology.
The document was revised to S5-196665
	TNO


4 Action items

None.
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