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6.4.1
1 3GPP Work Plan status

Percentage of completion: 75% (previously 75%)

Estimated completion date: SA#87 – Mar. 2020 (was SA#86 – Dec. 2019)
Other information (WID update, Rapporteur change, etc): -
2 Technical Progress status

Summary of progress: No session was held, due to no submitted contributions. Compleation date is changed.
Outstanding issues:

- 1 -
- 2 -

