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Specification(s) involved:


INTRODUCTION

This document presents a detailed plan for the work carried out in 3GPP SA5 CM Group. The work plan below covers all radio related issues, even those handled by other TSGs, which is related to 3GPP SA5 CM Group. This is just done in order to give a complete picture.

3GPP project plan for R00

SA ICG has proposed a work plan for release 2000 in Tdoc SA5#12(00)0271, which describes the complete set of R00 work items and classifies them as feature, building block and work tasks. This work plan was planned to be reviewed on the TSG-SA meeting in August also discussing, when in time certain features will be available. Currently this plan does not or very incomplete consider 3GPP SA5 CM Group related issues.

In order to allow an easy introduction of 3GPP SA5 CM Group issues the same skeleton for the 3GPP SA5 CM Group work issues has been chosen. The following columns are used in this plan:

Feature: New, or substantially enhanced functionality, which represents added value to the existing system. A feature should normally embody an improved service to the customer and / or increased revenue generation potential to the supplier.

Building block: A sub-division of a feature, representing a set of technical functionality which would generally be expected to reside in a single system element, i.e. a single physical or logical entity or a single protocol. Building blocks may be "re-usable" - that is, a single building block may be common to two or more features.

Work task: A sub-division of a building block, representing a self-contained, well-scoped and well-scheduled item of work. A work task will almost certainly be the responsibility of a single Working Group. The output of a work task is the creation of one or more new Technical Specifications (or Reports) and / or Change Requests to existing TSs / TRs.

Work Item Description

Title:
Work Item Description and Work Plan for 3G Configuration Management

1

3GPP Work Area

X
Radio Access

X
Core Network


Services


Terminals

2

Linked work items

Mainly:

Requirements, Principles & Architecture

Fault Management

Performance Management

Possibly also:

Service Operations Management.

User Equipment Management.

IP Management

Security Management (Key Administration  & Distribution)

3

Justification

The 32.106 specification needs to evolve for R4 and R5, and the new areas to be incorporated should include:

· (?) Maintenance of the Release 99 version of 32.106 (error corrections and improved quality as necessary)

· Improved support of Fault Management

· Improved support of Performance Management

· Improved Basic CM Information Service & Network Resource Model

4

Objective
The objective of this work item is to further improve and detail the Requirements and Interface specifications (IRP definitions) that are necessary as to support the improved FM and PM requirements of R4/R5. 

5 Service Aspects

None known so far.

6 MMI-Aspects

None known so far.

7 Charging Aspects

None known so far.

8 Security Aspects

Likely in R5 (?).

9
Impacts 

Affects:
USIM
ME
AN
CN
Others

Yes


X
X


No
X





Don't know

X




10
Expected Output and Time scale (to be updated at each plenary) 

New specifications

Spec No.
Title
Prime rsp. WG
2ndary rsp. WG(s)
Presented for information at plenary#
Approved at plenary#
Comments

32.106-X
Possibly new parts for extended NRM and/or new Solution Sets

 




Affected existing specifications

Spec No.
CR
Subject
Approved at plenary#
Comments

32.106 Parts 

1-8

3G Configuration Management









11

Work item rapporteurs

Thomas Tovinger, Ericsson (32.106)
12

Work item leadership

SA5

13

Supporting Companies

(?) 

14

Classification of the WI (if known)


Feature (go to 14a)

X
Building Block (go to 14b) 


Work Task (go to 14c)

14b
This WI is a Building Block under the following parent Feature(s): 

· RAN Management.

· Core Network Management

· IP Management
(?) Possibly also:
· User Equipment Management

· Service Operations Management

· Security Management (Key Administration  & Distribution)

The work tasks and time plan for this WI are described below:

The 3GPP SA5 Configuration Management Group work plan

Feature
Building block
Work task
Date of completion

Maintenance of the Release 99 version of 32.106 (?)
CM
Maintenance of the Release 99 version of 32.106 (error corrections and improved quality as necessary).


R4

Restructuring of the Basic CM IRP
CM
Separation of IS, Generic NRM and NE-specific NRMs
R4

Enhanced Passive CM support
CM
?
R5

Active CM introduction
CM
E.g.:

· Object creation

· Object deletion

· Attribute set

· Possibly other operations
R5

Enhancements to Basic CM IRP Network Resource Model R99
CM
Further enhancements to the Basic CM IRP NRM R99, e.g.:

· More detailed UTRAN Network Resource Model, for example based on input from TMF CCM work,


R5

State Management
CM
Addition of state management definitions to each relevant 32.106 part specification. Define state management attributes and their behaviour. Add state management attributes to R99 managed object classes.


R5

Sending and Receiving Bulk CM Data
CM
Based on input from TMF CCM (?)
R5

Network Resource Model For Core Network resources/functions
CM
CN related objects/attributes in Basic CM IRP NRM.
R5

Network Resource Model for LCS/CBS resources/functions
CM
Definition of necessary elements in the Basic CM IRP NRM to support CM/PM/FM functionality of LCS and CBS in the 3G network.
R5

Enhancements To UTRAN Network Resource Model in R5
CM
?
R5

CORBA Framework Unification
CM
If possible, alignment  with other S5 WIs or with T1M1 and ITU-T.
R5

Security Management
CM
(? )– Possibly best handled by a new WI
R5

Possible new Solution Sets
CM
E.g. SNMP SS for Notification IRP
R5

Conclusion

A work plan covering all TSG related aspects is proposed. It should be noted that the completion dates above reflects rather the ‘release belonging’ than a release date.

