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2	Rationale
This document provides a snapshot of the current situation on the Rel-18 work on EE and the proposed way forward.
Current situation:
1. The Rel-18 study on new aspects of EE for 5G networks Phase 2 (FS_EE5G_Ph2) is planned to complete by June 2023 (cf. [1]);
2. At the end of SA5#146, its completion rate was 50%;
3. Ten key issues are captured in TR 28.913:
a. One has a potential solution and conclusion (KI#8);
b. Four have potential solutions being discussed (KI#1, KI#3, KI#4, KI#6);
c. One has been introduced at SA5#142e and has received no contribution on potential solution(s) (KI#2);
d. One was introduced at SA5#144e; support from other 3GPP WG or industry fora is expected before starting the work on potential solutions (KI#5);
e. One was introduced at SA5#145e, no potential solutions yet (KI#7);
f. Two were introduced at SA5#146, no potential solutions yet (KI#9 and KI#10);
4. The Rel-18 work item on 5G energy efficiency phase 2 (EE5GPLUS_Ph2) is planned to be completed by June 2023 (cf. [2]);
5. At the end of SA5#146, its completion rate was 25%.
3	Detailed proposal
[bookmark: _GoBack]Its is proposed to endorse the following way forward:
1. Regarding the Rel-18 study item (FS_EE5G_Ph2):
a. Close the Rel-18 study at SA5#149 (May 2023) / SA#100 (June 2023) as planned,
b. For key issues which will have received no contributions on potential solution(s) or for which there is no consensus on the way forward, conclude them accordingly;
2. Regarding the Rel-18 work item (EE5GPLUS_Ph2):
a. Postpone the end of the Rel-18 work item from June 2023 to December 2023,

