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1	Decision/action requested
[bookmark: _Hlk64897434][bookmark: _GoBack]For Endorsement.
2	References
[bookmark: _Hlk83628987][1]		SP-211436: "New Study on enhancement of management of non-public networks"
[2]	S5-226004 "SA5#146 OAM Exec Report"
[3]	TR 28.907: "Study on enhancement of management of non-public networks" v1.1.0
3	Rationale
This document provides the current situation on the Rel-18 study work on NPN.
Current situation:
1. The Rel-18 study on enhancement of management of non-public networks (FS_OAM_eNPN), cf. [1], is planned to complete by Mar 2023 (cf. [2]);
2. At the end of SA5#146, its completion rate was 90% and draft TR 28.907 [3] has been sent to SA for information approval;
3. Five key issues are captured in TR 28.907:
a. Two have potential solutions and conclusions (KI#1, KI#3)
b. Three have potential solutions, conclusions need to be finalised based on the solutions (KI#2, KI#4, KI#5)
4. No contributions are proposed for the last SI objective "-	Study on potential solutions for cooperation between 3GPP and non-3GPP management systems to coordinate the execution of activities across them, for example, by sending one management system notifications about the state of the activities carried out in other management system if necessary" until the end of SA5#146, other SI objectives are all discussed and reflected in the TR 28.907.

4	Detailed proposal
Its is proposed to endorse the following way forward:
1. Regarding the Rel-18 study item (FS_OAM_eNPN):
a. Close the Rel-18 study at SA5#147 (March 2023);
b. For last SI objective, in case still no contributions until SA5#147, remove that objective from the Rel-18 SID ([1]) accordingly.
2. Regarding the Rel-18 work item for NPN:
a. Discuss and approve the new proposed WID on enhanced management of non-public networks in #146Bis-e;
b. Start the normative Rel-18 work for management of NPN from March 2023 to March 2024 to align with the latest 3GPP Rel-18 time plan.

