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1
Decision/action requested

It’s proposed the agree to agree on this proposal.
2
References

[1]
SA#98e: Rel-19 Planning (SP-221353 endorsed)
[2]
S5‑231032 Rel-18&Rel-19 time plan proposal for OAM
3
Rationale

SA is planning for SA level Rel-19 workshop in June,2023. The related background information has been shared by SA5 leaders in SA5#146Bis-e in S5‑231032. 
This document is to capture the preliminary information of potential work areas in Rel-19, and the content will be used as SA5 input to Rel-19 SA workshop. 
Please note company could also provide their inputs directly through company contributions to Rel-19 SA workshop. 
================Extract information from S5‑231032=====================
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Proposal for Rel-19 planning

= SA plans to hold Rel-19 workshop in June 2023 (preferably F2F).

=Two step Rel-19 SA Stage2 content approvals
* Sep 2023 SA#101(-e): Approve 1st part of package
* Dec 2023 SA#102(-e): Approve final package with RAN/CT

Note : How the work package can be split between Sep and Dec (e.g. how many and if SIDs can start already in
September) is TBD.

=SA2 provides the data on the SA2 capacity based on the Rel-19 stage-2 freeze timeline including

* The Max number of TUs available for Rel-19 SIs/WIs
* The maximum number of TUs available for any SI/WI (not for each study SI/WI individually)
* The recommended maximum number of Sls/WIs of Rel-19

= Other SA WGs provide the recommended maximum number of Sls/WIs and optionally available TUs for Rel-
19 to assist with overall Rel-19 planning in SA

Ref: SP-221353
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Note: Charging aspects to be covered in SA5 will be addressed during the Rel-19 packaging in the SA1/SA2 content approvals.
================Extract information from S5‑231032=====================
4
Detailed proposal

Potential work areas in SA5 to adress management and charging aspects in Rel-19:  

· Intelligence and Automation
<To be added>
· Management Architecture and Mechanisms
<To be added>
· Support of New Services
<To be added>
· Charging aspects to be supported in following work areas

<list of SA1/SA2 work areas to be added>
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